



CHANGE ORDER
CITY OF VALDEZ

TO: KC Corporation
2964 Commercial Dr.
Anchorage, Ak 99501

DATE ISSUED 01-22-2021
CHANGE ORDER NO. 1
COST CODE NO. 350-0310-55000.2002
PROJECT NO. 20-350-2002
CONTRACT NO. 1665
Distribute to
Engineering
Owner
Contractor X
Other

PROJECT: Animal Shelter Incinerator Replacement

You are directed to make the changes in this CONTRACT as follows:

- The substantial completion date is to be extended to May 01, 2021.
- The contract will increase by \$16,816 for labor and materials to purchase a compatible processor for the processing station.

Justification:

- Due to shipping times being increased because of COVID the substantial completion date was extended.
- The current processor is not compatible with the new processing station, so a new processor was required to be purchased to make the new unit functional.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in CONTRACT sum or CONTRACT time.

The original CONTRACT sum was.....	\$ 234,526.00
Change by previously authorized Change Order(s).....	\$ 0.00
The CONTRACT sum prior to this Change Order was.....	\$ 234,526.00
The CONTRACT sum will be increased by this Change Order.....	\$ 16,816.00
New CONTRACT sum including this Change Order will be.....	\$ 251,342.00

CONTRACT time will be increased. The date of Substantial Completion as of the date of this Change Order therefore is May 01, 2021.

KC CORPORATION

By: [Signature]

Date: January 22, 2021

CORPORATE SEAL

Attest: [Signature]
Corporate Secretary

AUTHORIZED BY:
CITY OF VALDEZ

By: [Signature]

Date: Mark Dettler, City Manager

RECOMMENDED

By: [Signature]

Date: Nathan Duval, Director of Capital Facilities
1-25-21





General Contractors
2964 Commercial Drive
Anchorage, Alaska 99501-3016
Phone: 907-258-2425 Fax: 907-278-8018

Modification # 1 - 7558

To: Melissa Ross
Project Manager
City of Valdez
P.O. Box 307
Valdez, Alaska 99686

Date: 1/21/21
Valdez Project No: 20-350-2002
Work Authorization: 1665
KC Project: 7558
Letter: 2
Project Manager: Jesse James

Phone No.: (907) 835-5478
Fax No.: (907) 835-5574
Email: MRoss@valdezak.gov
Attention: Melissa Ross

Subject: Valdez Animal shelter Incinerator Replacement

Scope: Processor/Shipping/Electrical

Description	section	Supplier	Labor	Subs	Material	Costs	Overhead	Profit	Total
Supervision	1-002	Self-Perform	\$ 165.00	\$ -	\$ -	\$ 165.00	\$ 24.75	\$ 18.98	\$ 208.73
Purchase Processor	1-102	Self-Perform	\$ -	\$ -	\$ 7,638.00	\$ 7,638.00	\$1,145.70	\$ 878.37	\$ 9,662.07
Shipment of Processor	1-760	Self-Perform	\$ -	\$ -	\$ 3,540.00	\$ 3,540.00	\$ 531.00	\$ 407.10	\$ 4,478.10
Added Electrical	1-750	Sub-Contract	\$ -	\$ 1,950.00	\$ -	\$ 1,950.00	\$ 292.50	\$ 224.25	\$ 2,466.75
Totals			\$ 165	\$ 1,950	\$ 11,178	\$ 13,293	\$ 1,994	\$ 1,529	\$ 16,816

Respectfully Submitted,

Jesse James
Office: (907) 258-2425
Direct: (907) 308-0181
Cell: (907) 529-1126
Email: jjames@kccorporation.com