



CHANGE ORDER
CITY OF VALDEZ

TO: Harris Sand & Gravel, Inc.
260 Airport Road
P.O. Box 6
Valdez, AK 99686

PROJECT: Valdez SBH H-K Major Reconstruction

DATE ISSUED 9/2/2025

CHANGE ORDER NO. 3

COST CODE NO. 310-6441-58000

PROJECT NO. 20-310-6450

CONTRACT NO. 2095

Distribute to

Engineering

Owner

x

Contractor

x

Other

You are directed to make the changes in this CONTRACT as follows: Increase scope of work in the amount of \$28,496.01 to complete Harbormaster water line repairs and close project.

Justification: The remaining amount of the "Valdez SBH H-K Major Reconstruction" owners contingency will be used for an additional scope of work to fix the failing waterline outside of the Harbormaster office, the owners contingency is \$28,496.01 short of the necessary amount to complete the work and close the project.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was.....	\$	\$16,384,100.00
Change by previously authorized Change Order(s).....	\$	\$24,789.78
The CONTRACT sum prior to this Change Order was.....	\$	\$16,408,889.78
The CONTRACT sum will be increased by this Change Order.....	\$	\$28,496.01
New CONTRACT sum including this Change Order will be.....	\$	\$16,437,385.79

The date of Substantial Completion as of the date of this Change Order therefore is September 30th, 2025.

HARRIS SAND & GRAVEL, INC.

AUTHORIZED BY:
CITY OF VALDEZ

By: _____

By: _____

Nathan Duval, City Manager

Date: _____

Date: _____

CORPORATE SEAL

RECOMMENDED

By: _____

Scott Benda, Director of Capital Facilities

Attest: _____

Date: _____

Corporate Secretary