



CHANGE ORDER
CITY OF VALDEZ

TO:

Orion Construction, Inc.
3038 N Caribou Street
Wasilla, AK 99654

DATE ISSUED:

2/17/2022

CHANGE ORDER NO. 9

COST CODE NO.

350-0310-55000.1808

PROJECT NO.

19-350-1808

CONTRACT NO.

1615

PROJECT:

Hermon Hutchens Elementary School (HHES)
and Valdez High School (VHS) Generator
Replacement

Distribute to:

Engineering

X

Owner

X

You are directed to make the changes in this CONTRACT as follows:

Provide all labor, material, and equipment to replace all currently installed DDC equipment at the GMS/VHS generator including providing communication with building systems per the attached quote dated 2/15/2022.

Justification: This work is necessary to provide proper communication between the generator and building HVAC systems to prevent exhaust gas intrusion into the building.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in CONTRACT sum or CONTRACT time.

The original CONTRACT sum was	\$	1,005,820.00
Change by previously authorized Change Orders	\$	59,605.42
The CONTRACT sum prior to this Change Order was	\$	1,065,425.42
The CONTRACT sum will be <i>increased</i> by this Change Order	\$	35,278.87
New CONTRACT sum including this Change Order will be	\$	1,100,704.29

CONTRACT time will be *increased* by 30 days. The date of Substantial Completion as of the date of this Change Order is therefore is May 1, 2022.

ORION CONSTRUCTION, INC.

By: _____

Date: _____

CORPORATE SEAL

Attest: _____

Corporate Secretary

AUTHORIZED BY:

CITY OF VALDEZ

By: _____

Mark Detter, City Manager

Date: _____

RECOMMENDED

By: _____

Nathan Duval, Director of Capital Facilities

Date: _____