

**VHS Concrete Replacement - contract no. 1474**

<b>DOCUMENT</b>	<b>DESCRIPTION</b>	<b>AMOUNT</b>	
Original Contract		\$ 343,275.00	
Change Order #1	East VHS entrance footing and MS glycol line repair in sidewalk	\$ 15,000.00	\$ 358,275.00
Change Order #2	Quantity Adjustments	\$ 54,917.50	\$ 413,192.50
<b>TOTAL</b>		\$ 413,192.50	