



CHANGE ORDER
CITY OF VALDEZ

TO: Harris Sand & Gravel
PO Box 6
Valdez, AK 99686

PROJECT: 10 Mile Dike Maintenance

DATE ISSUED	November 2, 2021
CHANGE ORDER NO.	2
COST CODE NO.	350-0750-55000.409
PROJECT NO.	19-350-0409
CONTRACT NO.	1754
Distribute to	
Engineering	1
Owner	
Contractor	1

You are directed to make the changes in this CONTRACT as follows: Increase the contract amount by \$472,136 to raise the top of the dikes by an average 3 feet of elevation. DOWL to provide modifications to the model and approximate quantities are: 19,522 CY alluvial fill, 814 CY Class I Rip Rap, 3224 CY Class 3 Rip Rap. Contractor has access to use City owned Class 3 rip rap on site but must replace the used quantity no later than May 1, 2022. **Justification:** Due to changed riverbed conditions between the time of the design survey and construction, a larger amount of gravel is being excavated from the toe along the dikes. This material will be used to raise the top of the dikes to a higher elevation than the current design to provide additional flood protection to Alpine Woods.

Not valid until signed by both the Mayor and City Clerk. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was.....	\$	3,570,100.00
Change by previously authorized Change Order(s).....	\$	425,000.00
The CONTRACT sum prior to this Change Order was.....	\$	3,995,100.00
The CONTRACT sum will be increased by this Change Order.....	\$	472,136.00
New CONTRACT sum including this Change Order will be.....	\$	4,467,236.00

CONTRACT time will be extended. The date of Substantial Completion as of the date of this Change Order will be January 15, 2022.

CONTRACTOR

By: _____

Date: _____

CORPORATE SEAL

Attest: _____

Corporate Secretary

AUTHORIZED BY:
CITY OF VALDEZ

By: _____

Sharon Scheidt, Mayor

Date: _____

Attest: _____

Sheri Pierce, City Clerk

Date: _____

RECOMMENDED

By: _____

Mark Detter, City Manager

Date: _____

By: _____

Nathan Duval, Capital Facilities Director

Date: _____