## **Wrangell Mountain Technical Services**



P.O. Box 118, Mile 32.1 Edgerton Highway, Chitina, Alaska 99566 907-823-2280 (Office/Home) 907-259-2280 (Cell) WrangellMTS@yahoo.com

Oct.13, 2016

Lisa Von Bargen, Director Community and Economic Development P O Box 307 Valdez, Alaska 99686

Re: Cost Proposal for Professional Surveying Services,

Record of Improvements for the Aleutian Village Trailer Park

Dear Ms. Von Bargen and Selection Committee Members

Thank you for giving Wrangell Mountain Technical Services the opportunity to provide this cost proposal and for taking the time to review it.

WMTS proposes a fixed fee of \$46,695.00.

Attached is the schedule with the breakdown of the fee.

Thank you again for the opportunity to submit this proposal.

If you have any questions please feel free to contact me at 907-259-2280 or at my email address of WrangellMTS@yahoo.com.

Sincerely,

Wrangell Mountain Technical Services

Allen Minish, PLS, PE, Owner

	Duration	Start	Finish	Resource Names	1 50 7 70	Oct 9, '16
Proposal Development	7 days	Tue 10/4/16	Wed 10/12/16	Minish	\$1,500.00	Minish
2 811	1 day	Fri 10/14/16	Fri 10/14/16	Minish	\$0.00	Minish Minish
3 Notice	1 day	Mon 10/17/16	Mon 10/17/16	Minish	\$150.00	Minish
4 Research	3 days	Fri 10/14/16	Tue 10/18/16	Minish	\$500.00	Minish
5 City Council	1 day	Wed 10/19/16	Wed 10/19/16	COV	\$0.00	cov
6 NTP	1 day	Thu 10/20/16	Thu 10/20/16	COV	\$0.00	cov
7 Boundary - Topo	1 day	Mon 10/24/16	Mon 10/24/16	Minish	\$1,000.00	Minish
8 Benchmarks	1 day	Mon 10/24/16	Mon 10/24/16	Minish	\$500.00	Minish
9 Topo-Roads-Util	2 days	Tue 10/25/16	Wed 10/26/16	Minish	\$3,000.00	Minish
10 Topo-Row 1	2 days	Thu 10/27/16	Fri 10/28/16	Crew	\$3,500.00	Crew
11 Topo-Row 2	2 days	Sat 10/29/16	Mon 10/31/16	Crew	\$3,500.00	Crew
Topo-Row 3	2 days	Tue 11/1/16	Wed 11/2/16	Crew	\$3,500.00	Crew
Topo-Row 4	2 days	Thu 11/3/16	Fri 11/4/16	Crew	\$3,500.00	Crew
14 Topo-Row 5	2 days	Sat 11/5/16	Mon 11/7/16	Crew	\$3,500.00	Crew
Topo-Misc	2 days	Tue 11/8/16	Wed 11/9/16	Crew	\$3,500.00	Crew
Drafting Field Work	8 days	Thu 10/27/16	Mon 11/7/16	Subcontractor	\$4,000.00	Subcontractor
17 Submit to COV	2 days	Tue 11/1/16	Wed 11/2/16	Minish	\$0.00	Minish
18 Receive COV Response	1 day	Wed 11/2/16	Wed 11/2/16	COV	\$0.00	cov
19 Submit to COV	2 days	Wed 11/9/16	Thu 11/10/16	Minish	\$0.00	Minish
20 Receive COV Response	1 day	Thu 11/10/16	Thu 11/10/16	COV	\$0.00	cov
21 Drafting Finish	6 days	Tue 11/8/16	Tue 11/15/16	Minish	\$10,800.00	Minish
Field Work Finished	1 day	Tue 11/15/16	Tue 11/15/16	Minish	\$0.00	Minish
Submittal Deadline	1 day	Wed 11/30/16	Wed 11/30/16	Minish	\$0.00	_
24 Subtotal Total					\$42,450.00	
25 Contingency, Profit and Lo	ost				\$4,245.00	
-5 Contingency, 1 Tone and E					\$46,695.00	