



**CHANGE ORDER
CITY OF VALDEZ**

**TO: Gulf Coast, Inc.
PO Box 761
Valdez, AK 99686**

DATE ISSUED: 12/20/2018
CHANGE ORDER NO. 1
COST CODE NO. 001-4200-44230
PROJECT NO. 2019 Janitorial Services
CONTRACT NO. 1407

PROJECT: 2019 Janitorial Services

Distribute to:
Engineering _____
Owner _____
Contractor _____
Other _____

You are directed to make the changes in this CONTRACT as follows: Add scope of work at the Baler Facility.

Justification: Public Works requested that the Baler restroom be added which were not included in the original bid documents.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was.....	\$	<u>125,400.00</u>
Change by previously authorized Change Order(s).....	\$	<u>0</u>
The CONTRACT sum prior to this Change Order was	\$	<u>125,400.00</u>
The CONTRACT sum will be <i>increased</i> by this Change Order.....	\$	<u>4,900.00</u>
New CONTRACT sum including this Change Order will be.....	\$	<u>130,300.00</u>

CONTRACT time will remain unchanged. The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2019.

GULF COAST, INC.

By: *Claudia Hipar*
Date: 12-21-18

**AUTHORIZED BY:
CITY OF VALDEZ**

By: *Elke Doom*
Elke Doom, City Manager
Date: 1-2-19

CORPORATE SEAL

Attest: *[Signature]*
Corporate Secretary

RECOMMENDED

By: *[Signature]*
Nathan Duval, Director of Capital Facilities
Date: 12-21-18