

Pavement Management Phase 1 - West Egan  
Contract Number 1603

Original Contract Amount \$2,344,772.00

	Amount	Subtotal	Description
Change Order 1	\$17,892.00	\$2,362,664.00	Add 12" water valve, deduct 6" water valve (WE-27)
Change Order 2	\$12,850.61	\$2,375,514.61	VPT concrete gutter add rebar. WE-28 and WE-34 quantity increase.
Change Order 3	\$12,250.00	\$2,387,764.61	SSMH Rehab and Manhole Grade Adjustments
Change Order 4	\$25,500.00	\$2,413,264.61	Manhole Rehab, Unusable Ex/II-A redux, unauthorized work credit, remove culvert
Change Order 5		\$2,413,264.61	
Change Order 6		\$2,413,264.61	
Change Order 7		\$2,413,264.61	
Change Order 8		\$2,413,264.61	
Change Order 9		\$2,413,264.61	
Change Order 10		\$2,413,264.61	

Current Contract Amount

**\$2,413,264.61**

Net Change

\$68,492.61

% Change

2.92%