



**CHANGE ORDER
CITY OF VALDEZ**

**TO: Harris Sand and Gravel, Inc.
PO Box 6
Valdez, AK 99686**

DATE ISSUED: July 13, 2017
CHANGE ORDER NO. 1
COST CODE NO. 350-0310-55000.1711
PROJECT NO. 17-350-1711
CONTRACT NO. 1315

PROJECT: VCT North Laydown Improvements

Distribute to:
Engineering _____
Owner _____ X
Contractor _____ X
Other _____

You are directed to make the changes in this CONTRACT as follows: Over excavate the muddy sections of the area down 3 feet, fill with Type 2 gravel, grade entire section with Type 2A gravel.

Justification: Upon excavation, muddy unsuitable soils were discovered. We need to excavate and haul out the muddy material down to 3 feet below the surface and backfill with Type 2 gravel to assure the stability of the laydown area. Also, the larger Type 2 gravel will not grade well enough to provide a smooth surface for the cranes and forklifts, so additional smaller Type 2A gravel will be graded over the entire surface of the area. The total amount of this change order reflects the estimate of additional unusable excavation, Type 2 gravel, and Type 2A gravel at contract unit prices to complete the project.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in CONTRACT sum or CONTRACT time.

The original CONTRACT sum was.....	\$	<u>99,550.00</u>
Change by previously authorized Change Order(s).....	\$	<u>0.00</u>
The CONTRACT sum prior to this Change Order was	\$	<u>99,550.00</u>
The CONTRACT sum will be <i>increased</i> by this Change Order.....	\$	<u>20,000.00</u>
New CONTRACT sum including this Change Order will be.....	\$	<u>119,550.00</u>

CONTRACT time will not increased or decreased. The date of Substantial Completion as of the date of this Change Order therefore is August 10, 2017.

HARRIS SAND AND GRAVEL, INC.

By: [Signature]
Date: 7/13/17

**AUTHORIZED BY:
CITY OF VALDEZ**

By: [Signature]
City Manager
Date: 7/13/17

CORPORATE SEAL

Attest: [Signature]
Corporate Secretary

RECOMMENDED

By: [Signature]
Director of Capital Facilities
Date: 7/13/17