



CHANGE ORDER
CITY OF VALDEZ

TO: Harris Sand and Gravel, Inc.
PO Box 6
Valdez, AK 99686

DATE ISSUED: May 31, 2017
CHANGE ORDER NO. 1
COST CODE NO. 350-0310-55000.1417
PROJECT NO. 15-350-1417
CONTRACT NO. 1256

PROJECT: Clark Street Drainage and Street Repair

Distribute to:
Engineering _____
Owner X
Contractor X
Other _____

You are directed to make the changes in this CONTRACT as follows: Over excavate the base bid section of Clark Street two more feet and fill with Type II. Calculate quantities with a neat line survey and a price of \$26.60/ton of Type II fill and backfill.

Justification: Upon excavation, muddy unsuitable soils were found 4 feet below the surface. It is the recommendation of the engineer to excavate two more feet of material below what is already designed to assure the stability of the new roadway. The total amount of this change order reflects the rough estimate of quantities in the area of the base bid including a neat line survey.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in CONTRACT sum or CONTRACT time.

| | |
|--|---------------|
| The original CONTRACT sum was | \$ 317,554.00 |
| Change by previously authorized Change Order(s) | \$ 0.00 |
| The CONTRACT sum prior to this Change Order was | \$ 317,554.00 |
| The CONTRACT sum will be <i>increased</i> by this Change Order | \$ 36,000.00 |
| New CONTRACT sum including this Change Order will be | \$ 353,554.00 |

CONTRACT time will not increased or decreased. The date of Substantial Completion as of the date of this Change Order therefore is August 18, 2017.

HARRIS SAND AND GRAVEL, INC.

By: [Signature]
Date: 5/31/17

CORPORATE SEAL

Attest: [Signature]
Corporate Secretary

AUTHORIZED BY:
CITY OF VALDEZ

By: [Signature]
City Manager
Date: 6/1/17

RECOMMENDED

By: [Signature]
Director of Capital Facilities
Date: 6/1/17