



CHANGE ORDER
CITY OF VALDEZ

TO: John Lynch & Associates, LLC

DATE ISSUED: 12/19/17
CHANGE ORDER NO. 1
COST CODE NO. 001-5050-43400
PROJECT NO.
CONTRACT NO. 1312

PROJECT:
Data Center Assessment/System Support

Distribution to:
Owner x
Engineer _____
Contractor X
Other _____

You are directed to make the changes in this CONTRACT as follows:
Perform additional work which exceeds original amount of contract.

Justification: Continuation of services.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was	\$	<u>\$39,000</u>
Change by previously authorized Change Order	\$	<u>0</u>
The CONTRACT sum prior to this Change Order was	\$	<u>\$39,000</u>
The CONTRACT sum will be <i>increased</i> by this Change Order	\$	<u>\$60,000</u>
New CONTRACT sum including this Change Order will be	\$	<u>\$99,000</u>

CONTRACT time will be increased by N/A days from council approval. The date of Substantial Completion as of the date of this Change Order therefore is N/A.

CONTRACTOR

By: _____

Date: _____

AUTHORIZED BY:
CITY OF VALDEZ

By: _____

Ruth E. Knight, Mayor

Date: _____

CORPORATE SEAL

ATTEST:

By: _____

Sheri L. Pierce, MMC, City Clerk

Attest: _____

Corporate Secretary

RECOMMENDED

By: _____

Elke Doom, City Manager

Date: _____