

KELSEY DOCK INTERPRETIVE CENTER - PHASE I contract no. 1370

DOCUMENT	DESCRIPTION	AMOUNT
Original Contract		\$ 2,728,168.00
Change Order #1	Remove & replace existing concrete	\$ 27,653.00
Change Order #2	Import fill for excavated areas and remove excavated materials	\$ 29,668.44
Change Order #3	Provide credit for revised UG Utility P.O.C.; deleting additive alternate #3	\$ (111,684.00)
TOTAL		\$ 2,673,805.44

**Note - change orders 2 and 3 are not fully executed.