## **Arcadis Inc.**

Project Management Services for New Small Boat Harbor Phases 1&2 Contract No. 1176 / Contract Date: August 5, 2014

## DOCUMENT Effective Date DESCRIPTION AMOUNT

Original Contract	09/26/14		\$340,548.00
Contract Amendment #1	01/04/15	Contract Date Extension	\$0.00
Contract Amendment #2	03/16/15	Contract extension and project management services through 12/31/15	\$499,638.00
Contract Amendment #3	01/08/16	Develop RFP for Fuel Facility	\$22,000.00
Contract Amendment #4	02/02/16	Contract extension and project management services through 12/31/16	\$616,691.00
Change Order #5	02/17/17	Coordinate & manage scope & masterplan changes, assist with City personnel onboarding	\$115,319.15
Contract Amendment #6	05/15/17	Contract extension and project management services through 6/9/17	\$35,000.00
Contract Amendment #7	06/08/17	Contract extension and project management services through 6/20/18	\$15,000.00
Contract Amendment #8	06/27/17	Provide Phase I contract close-out services	\$17,958.91
Contract Amendment #9	06/27/17	Contract extension and project management services through 12/31/18 (Phase II)	\$877,313.00
Contract Amendment #10		Contract extension and project management services through 6/30/19	\$170,901.34
		TOTAL	\$ 2,710,369.40