



CHANGE ORDER
CITY OF VALDEZ

TO: Orion Construction, Inc.
3038 N. Caribou St.
Wasilla, AK 99654

DATE ISSUED: June 19, 2019
CHANGE ORDER NO. 5
COST CODE NO. 350-0310-55000.1419
PROJECT NO. 17-350-1419
CONTRACT NO. 1422
Distribution to:

PROJECT: Valdez Swimming Pool Renovation

Owner 1
Engineering
Contractor 1
Other

You are directed to make the changes in this CONTRACT as follows: Drain & replace glycol, install new filtration system, pressure tanks, flow control cartridges and appurtenances.

Justification: The existing glycol was burned due to improper operation of the boiler and hydronic systems. This caused failures in the pressure tanks and flow control cartridges along with creating sediment in the system. This project will correct the problems and Orion Construction will be able to manage the work so as not to impact the opening of the pool at the end of July.

Not valid until signed by both the Mayor and City Clerk. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

| | |
|---|-----------------|
| The original CONTRACT sum was | \$ 3,115,000.00 |
| Change by previously authorized Change Orders | \$ 43,486.01 |
| The CONTRACT sum prior to this Change Order was | \$ 3,158,486.01 |
| The CONTRACT sum will be <i>increased</i> by this Change Order | \$ 187,367.46 |
| New CONTRACT sum including this Change Order will be | \$ 3,345,853.47 |

CONTRACT time will remain unchanged. The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2019.

CONTRACTOR

By: _____

Date: _____

CORPORATE SEAL

Attest: _____

Corporate Secretary

AUTHORIZED BY:
CITY OF VALDEZ

By: _____

Jeremy O'Neil, Mayor

Attest: _____

Sheri Pierce, City Clerk

Date: _____

RECOMMENDED

By: _____

Roxanne Murphy, Interim City Manager

Date: _____

By: _____

Nathan Duval, Capital Facilities Director

Date: _____