



CHANGE ORDER
CITY OF VALDEZ

TO: NPC Energy Services, LLC
7941 Sandlewood Place
Anchorage, AK 99507

DATE ISSUED: June 26, 2019
CHANGE ORDER NO. 02
COST CODE NO. 350-0310-58000.1715
PROJECT NO. 17-350-1715
CONTRACT NO. 1473

PROJECT: VCT Electrical Upgrades

Distribute to:
Engineering _____
Owner _____ X
Contractor _____ X
Other _____

You are directed to make the changes in this CONTRACT as follows:

1. Provide all labor, equipment, and materials to install an additional, empty run of 2" schedule 40 conduit in all trenches being excavated for this project.

Justification:

1. This conduit may be used for any future project that requires underground power or communications. If any single portion of this additional conduit is used once, the cost savings will more than offset the cost of this change order.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was	\$	3,296,070.00
Change by previously authorized Change Order(s)	\$	(49,351.54)
The CONTRACT sum prior to this Change Order was	\$	3,246,718.46
The CONTRACT sum will be <i>(decreased)</i> by this Change Order	\$	15,069.60
New CONTRACT sum including this Change Order will be	\$	3,261,788.06

CONTRACT time is not affected by this change order. The date of Substantial Completion as of the date of this Change Order therefore remains April 1, 2020.

NPC ENERGY SERVICES, LLC

By: [Signature]
Date: 7/1/19

CORPORATE SEAL

Attest: [Signature]
Corporate Secretary

AUTHORIZED BY:
CITY OF VALDEZ

By: [Signature]
Roxanne Murphy, Interim City Manager
Date: 7/10/19

RECOMMENDED

By: [Signature]
Nathan Duval, Director of Capital Facilities
Date: 7-8-19



NPC ENERGY SERVICES LLC

Preventive Maintenance, Electrical Safety, and NFPA 70E Compliance Experts
907-344-3435 – 7941 Sandlewood Place, Anchorage, AK 99507

A QUANTA SERVICES COMPANY

TEGG
SERVICE

Unit Price Proposal

To: Tom Sanborn
Re: VCT UG Pathways for Future Use
Revision 1

COP #: 1
Date Submitted: 6/26/2019
Response Required:
Page: 1 of 1
Sent via: Email

Item	Description	Unit Price	Per	Quantity	Total
1	Provide labor and materials to install 2",Sch 40 HDPE and 4 each PVC coated rigid capped stubups only. HDPE to be installed in same trench with our UGE in our contract # 1473 SOW.	\$	7.80 ft	1,932	\$ 15,069.60
Total: Item 1					\$ 15,069.60
C/O Total:					\$ 15,069.60

NOTE: If you have any questions please call.
907-344-3435 or 907-230-6990

Jim Downs
Project Manager

6/26/2019

Date



RISA Engineering, Inc.
ELECTRICAL ENGINEERING
100 BOX 337
VALDEZ, ALASKA 99686
Phone: (907) 233-6271
Fax: (907) 233-6271

**VALDEZ CONTAINER TERMINAL
ELECTRICAL UPGRADES**
CITY OF VALDEZ
100 BOX 337
VALDEZ, ALASKA 99686

REVISIONS:



DRAWN BY: **EM**
CHECKED BY: **EM**
DATE: **11/21/2018**
JOB NUMBER: **1203**
DWG FILE: **1203-ES06**

DRAWING TITLE:
REEFER PEDESTAL RENOVATION PLAN
SHEET:
E4.1

GENERAL NOTES:
A. SEE GENERAL NOTES ON E4.1.
B. SEE 2/ES.1 FOR TRENCHING REQUIREMENTS. UNDERGROUND CONDUIT ROUTING SHOWN IS APPROXIMATE ONLY. ACTUAL ROUTING AND ANY REQUIRED IN-GRADE JUNCTION BOXES SHALL BE DETERMINED BY THE CONTRACTOR IN ACCORDANCE WITH THE NEC.

SHEET NOTES:
FIELD ROUTE CONDUIT AND WIRE FROM SWBD "HR2" TO EACH REEFER PEDISTAL. SEE SHEET S.2 FOR DETAILS.

CALL BEFORE YOU DIG
THE CONTRACTOR SHALL NOTIFY ALL AREA UTILITY COMPANIES PRIOR TO COMMENCEMENT OF EXCAVATION. THE FOLLOWING IS A PARTIAL LIST:
LOCATE CALL CENTER OF ALASKA 278-3121
COPPER VALLEY ELECTRIC ASSOCIATION 811



1 REEFER PEDESTAL RENOVATION PLAN
1" = 50'-0"

2 ENLARGED PLAN
1/4" = 1'-0"

KEY PLAN
NO SCALE

VCT Electrical Upgrades Project - Change Order Log
Contract Number 1473

Original Contract Amount \$3,296,070.00

	Amount	Subtotal	Description
Change Order 1	(\$49,351.54)	\$3,246,718.46	Add 4th MDP Section; eliminate power factor correction equipment
Change Order 2	\$15,069.60	\$3,261,788.06	Additional (empty) conduit in all trenches

Current Contract Amount

\$3,261,788.06

Net Change

(\$34,281.94)