



CHANGE ORDER
CITY OF VALDEZ

TO: Prosser-Dagg Construction Co. LLC
10355 E. Palmer-Wasilla HWY
STE 120B
Palmer, AK 99645

DATE ISSUED 08-26-2019
CHANGE ORDER NO 03
COST CODE NO 350-0310-55000.1806
PROJECT NO. 18-350-1806

PROJECT: VHS Concrete Replacement

CONTRACT NO. 1474

Distribute to _____
Engineering _____
Owner _____
Contractor X _____
Other _____

You are directed to make the changes in this CONTRACT as follows:

The bid quantities have been adjusted to quantify actual used materials during construction. The project has been completed and this is for close out purposes. Quantities have been surveyed or otherwise verified.

Justification:

Estimated quantities for Change Order #2 were established prior to completion of demolition of the parking lot. The project required more materials for leveling course and subgrade because of as-found conditions that weren't accounted for during the original design. Other minor adjustments to unit price quantities are included with this change order.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in CONTRACT sum or CONTRACT time.

The original CONTRACT sum was.....	\$	343,275.00
Change by previously authorized Change Order(s).....	\$	69,917.50
The CONTRACT sum prior to this Change Order was.....	\$	413,192.50
The CONTRACT sum will be increased by this Change Order...	\$	27,663.18
New CONTRACT sum including this Change Order will be.....	\$	440,855.68

CONTRACT time will be unchanged. The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2019.

PROSSER-DAGG CONSTRUCTION CO. LLC

By:

Bill D. Turner

Date:

8/26/2019

CORPORATE SEAL

Attest:

Corporate Secretary

AUTHORIZED BY:

CITY OF VALDEZ

By:

Roxanne Murphy

Roxanne Murphy, Interim City Manager

Date:

8/29/19

RECOMMENDED:

By:

Nathan Duval

Nathan Duval, Capital Facilities Director

Date:

8-29-19