

VHS Concrete Replacement - contract no. 1474

DOCUMENT	DESCRIPTION	AMOUNT	
Original Contract		\$ 343,275.00	
Change Order #1	East VHS entrance footing and MS glycol line repair in sidewalk	\$ 15,000.00	\$ 358,275.00
Change Order #2	Quantity Adjustments - D1, Concrete, Asphalt, & Sub Base - Sidewalks	\$ 54,917.50	\$ 413,192.50
Change Order #3	Quantity Adjustments - D1, Sub Base - Parking lot	\$ 27,663.18	\$ 440,855.68
		TOTAL \$ 440,855.68	
			28.4%