

Fire Station 1 Mold Remediation and Ventilation Upgrades - contract #1572

DOCUMENT	DESCRIPTION	AMOUNT	
Original Contract		\$	271,500.00
Change Order #1	Contract sum to increase to compensate the contractor for unanticipated COVID-19 expenses	\$	5,000.00
Change Order #2	Contract sum is to be incresed due to additional mold remediation in the Fire Station 1 Decon room	\$	29,558.69
TOTAL		\$	306,058.69
			12.73%