



CHANGE ORDER
CITY OF VALDEZ

TO:
Cornerstone General Contracting, Inc.
4040 B Street, Suite 200
Anchorage, Alaska 99503

DATE ISSUED: 8/3/2020
CHANGE ORDER NO. 2
COST CODE NO. 350-0310-55000.1620
PROJECT NO. 19-310-9197
CONTRACT NO. 1520

PROJECT:
Providence Valdez Medical Center Copper Pipe
Replacement - Construction

Distribute to:
Engineering x
Owner x

You are directed to make the changes in this CONTRACT as follows:

Relocate the fire smoke damper to the design 2 hour fire wall assembly, and provide additional sheetrock necessary to achieve the 2 hour fire wall rating.

Justification: The plans did not correctly identify the location of the fire smoke damper, or the missing sheet rock in the existing fire wall between rooms C118 and C119. It is necessary to relocate this damper to the fire wall and to add additional sheetrock to meet the 2 hour fire wall rating per the design in this location.

Not valid until signed by the City Manager. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

The original CONTRACT sum was	\$	2,709,436.00
Change by previously authorized Change Order(s)	\$	38,896.00
The CONTRACT sum prior to this Change Order was	\$	2,748,332.00
The CONTRACT sum will be (increased/decreased) by this Change Order	\$	17,581.00
New CONTRACT sum including this Change Order will be	\$	2,765,903.00

CONTRACT time will be increased by 60 days. Therefore date of Substantial Completion as of the date of this Change Order is August 14, 2020.

CORNERSTONE GENERAL CONTRACTING, INC.

By:

Date: 8/4/20

CORPORATE SEAL

Attest:

Corporate Secretary



AUTHORIZED BY:
CITY OF VALDEZ

By:

Date: 8-3-2020

RECOMMENDED

By:

Nathan Duval, Director of Capital Facilities

Date: 8-6-20