

PVMC Copper Pipe Repalcement - Construction; Contract Number 1520				
Data Date: 8/3/2020				
DOCUMENT	DESCRIPTION	AMOUNT		
Original Contract		\$ 2,709,436.00		
Change Order #1	Repairs for water leak in C121	\$ 38,896.00		
Change Order #2	Additional Firewall work and Smoke Damper Relocation	\$ 17,581.00		
	Current Contact TOTAL	\$ 2,765,913.00		
			2.08%	% Change