



## Legislation Text

---

**File #:** 19-0006, **Version:** 1

---

### **ITEM TITLE:**

Approval of Contract Amendment #10 with Arcadis, Inc, Project Management Services for the New Harbor Contract No. 1176 in the Amount of \$170,901.34

**SUBMITTED BY:** Nathan Duval, Capital Facilities Director

### **FISCAL NOTES:**

Expenditure Required: \$170,901.34

Unencumbered Balance: \$61,922.43 & \$4,381,146.39

Funding Source: 310-6450-58010 & 310-6450-58000

### **RECOMMENDATION:**

Approve Contract Amendment #10 with Arcadis, Inc, Project Management Services for the New Harbor Contract No. 1176 in the Amount of \$170,901.34

### **SUMMARY STATEMENT:**

Arcadis' previous New Harbor Phase II contract amendment was based on the Contractor's schedule and slated to be complete 12/31/18. The project timeline has exceeded the Contractor's baseline schedule duration. Arcadis should be retained throughout construction and through close-out processes to provide continuity of service and quality assurance.

Arcadis and Owner's rep Ron Rozak have been efficient with City funds and have underrun a number of tasks and assisted with a number of unintended responsibilities to ensure project completion.

This cost will be offset by savings realized during the Corps of Engineers close-out and the overall advertised budget of \$82.6M remains unchanged. The completion dates within the construction contract remain unchanged.