



## Agenda Statement

---

**File #:** 17-0321      **Version:** 1

**Type:** Report      **Status:** Filed

**File created:** 6/9/2017      **In control:** City Council

**On agenda:** 6/20/2017      **Final action:** 6/20/2017

**Title:** Report: Change Order #1 to Harris Sand and Gravel, Inc. for Additional Ground Work for the Clark Street Drainage and Street Repair Project

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order #1 - Clark Street Drainage and Street Repair.pdf

Date	Ver.	Action By	Action	Result
6/20/2017	1	City Council		

**ITEM TITLE:**

Report: Change Order #1 to Harris Sand and Gravel, Inc. for Additional Ground Work for the Clark Street Drainage and Street Repair Project

**SUBMITTED BY:** Laura Langdon, Project Manager

**FISCAL NOTES:**

Expenditure Required: \$36,000.00

Unencumbered Balance: \$63,985.69

Funding Source: Clark Street Drainage and Street Repair 350-0310-55000.1417

**RECOMMENDATION:**

Receive and file.

**SUMMARY STATEMENT:**

Upon excavation, muddy unsuitable soils were found 4 feet below the surface. It is the recommendation of the engineer to excavate two more feet of material below what is already designed to assure the stability of the new roadway. The total amount of this change order reflects the rough estimate of quantities in the area of the base bid including a neat line survey.