



Agenda Statement

File #: 18-0386 **Version:** 1

Type: Report **Status:** Filed

File created: 10/30/2018 **In control:** City Council

On agenda: 11/7/2018 **Final action:** 11/7/2018

Title: Change Order Report: Change Order #4 with Harris Sand and Gravel, Inc. for the West Klutina Repave, Gutter and Sidewalk Replacement Contract

Sponsors:

Indexes:

Code sections:

Attachments: 1. Executed - West Klutina Repave, Gutter & Sidewalk Replacement - CO#4, 2. West Klutina Repave, Gutter & Sidewalk Replacement - Change Order Log

Date	Ver.	Action By	Action	Result
11/7/2018	1	City Council	received and filed	Pass

ITEM TITLE:

Change Order #4 with Harris Sand and Gravel, Inc. for the West Klutina Repave, Gutter and Sidewalk Replacement Contract.

SUBMITTED BY: Scott Benda, Capital Facilities Project Manager

FISCAL NOTES:

Expenditure Required: \$38,000.00

Unencumbered Balance: \$113,732.72

Funding Source: 350-0310-55000.1714 STRE W Klutina Repave, Gutter and Sidewalk Replacement

RECOMMENDATION:

Receive and File.

SUMMARY STATEMENT:

The berm and surrounding ground cover at the snow lot on the corner of West Klutina and Hazelet contained more unsuitable material than expected. Harris Sand and Gravel, Inc. has been directed to remove the approximately 3,000 cubic yards of excess material from the snow lot and haul and dump the material out at the Goldfields to use as fill and leveling course material for future Parks and Recreation projects. This report is filed per City Procurement Code 2.80.050.