



Agenda Statement

File #: 20-0426 **Version:** 1
Type: Report **Status:** Filed
File created: 8/28/2020 **In control:** City Council
On agenda: 9/15/2020 **Final action:** 9/15/2020
Title: Change Order Report: Change Order #2 with Cornerstone General Contracting Inc. for Providence Valdez Medical Center Copper Pipe Replacement in the Amount of \$17,581

Sponsors:

Indexes:

Code sections:

Attachments: 1. Executed - Providence Valdez Medical Center Copper Pipe Replacement - Construction CO #2, 2. Providence Valdez Medical Center Copper Pipe Replacement - Construction CO #2 Cost Proposal, 3. PVMC Copper Pipe - Change Order Log

Date	Ver.	Action By	Action	Result
9/15/2020	1	City Council	received and filed	

ITEM TITLE:

Change Order Report: Change Order #2 with Cornerstone General Contracting Inc. for Providence Valdez Medical Center Copper Pipe Replacement in the Amount of \$17,581

SUBMITTED BY: Tom Sanborn, Capital Facilities Project Manager

FISCAL NOTES:

Expenditure Required: \$17,581.00
Unencumbered Balance: \$17,581.00
Funding Source: 350-0310-55000.1620

RECOMMENDATION:

Receive & file

SUMMARY STATEMENT:

Change order #2 for this project consists of the relocating an existing smoke damper, and adding additional drywall to the 2-hour fire wall. The incorrect location of the damper and the missing drywall were not identified during design but are required to achieve the design fire wall rating.

This report is filed per City Procurement Code 2.80.050