



Legislation Text

File #: 17-0321, **Version:** 1

ITEM TITLE:

Report: Change Order #1 to Harris Sand and Gravel, Inc. for Additional Ground Work for the Clark Street Drainage and Street Repair Project

SUBMITTED BY: Laura Langdon, Project Manager

FISCAL NOTES:

Expenditure Required: \$36,000.00

Unencumbered Balance: \$63,985.69

Funding Source: Clark Street Drainage and Street Repair 350-0310-55000.1417

RECOMMENDATION:

Receive and file.

SUMMARY STATEMENT:

Upon excavation, muddy unsuitable soils were found 4 feet below the surface. It is the recommendation of the engineer to excavate two more feet of material below what is already designed to assure the stability of the new roadway. The total amount of this change order reflects the rough estimate of quantities in the area of the base bid including a neat line survey.