



## Legislation Text

---

**File #:** 18-0299, **Version:** 1

---

**ITEM TITLE:**

Approval of Change Order #4 with F & W Construction Company, Inc., for the Kelsey Dock Interpretive Center Phase I Project in the Amount of \$56,125.64

**SUBMITTED BY:** Nathan Duval, Capital Facilities Director

**FISCAL NOTES:**

Expenditure Required: \$56,125.64

Unencumbered Balance: \$410,329.81

Funding Source: 312-6400-58000 City Contribution Exp.

**RECOMMENDATION:**

Approve Change Order #4 with F & W Construction Company, Inc., for the Kelsey Dock Interpretive Center - Phase I project in the Amount of \$56,125.64.

**SUMMARY STATEMENT:**

The Port requested the option of installing heaters in the Kelsey Dock canopy. Attached is a proposal from F & W Construction, Inc. to assist with a design build effort to install said heaters. The install cost is approximately \$56,000.00 with an additional approximately \$10,000.00 in design. A deductive change order is in process for value engineering the utility routing to help offset some of this cost.