Project: HHES Roofs, Doors & Siding Design, Contract #1916

DOCUMENT	DESCRIPTION	AMOUNT	Cumulative CCO	Cumulative Contract
Original Contract	Design to replace roof, upper siding & windows, exterior doors	$ 646,756.00	0	$ 646,756.00
Change Order #1	Structural engineering services VHS Pool column repair inspection	$ 9,469.00	$ 9,469.00	$ 656,225.00
Change Order #2	Provide energy analysis of HHES	$ 7,175.00	$ 16,644.00	$ 663,400.00
Change Order #3	Construction drawings, bidding, CA & special inspections for Pool Column repair	$ 23,393.00	$ 40,037.00	$ 686,793.00
Change Order #4	Submittal Exchange service for HHES Roof, Doors & Siding Design	$8,050	$ 48,087.00	$ 694,843.00
Change Order #5	Special Inspections for structural upgrades	$ 25,000.00	$ 73,087.00	$ 719,843.00
Change Order #6			$ 73,087.00	$ 719,843.00
Change Order #7			$ 73,087.00	$ 719,843.00
Change Order #8			$ 73,087.00	$ 719,843.00
Change Order #9			$ 73,087.00	$ 719,843.00
Change Order #10			$ 73,087.00	$ 719,843.00
Change Order #11			$ 73,087.00	$ 719,843.00
			$ 73,087.00	$ 719,843.00
			$ 73,087.00	$ 719,843.00
	TOTAL	$ 719,843.00		
		11.301%		