Animal Shelter Incinerator Replacement - contract no. 1665				
DOCUMENT	**DESCRIPTION**		**AMOUNT**	
Original Contract		$ 234,526.00		
Change Order #1	Processing Station Motor Required	$ 16,816.00	$ 251,342.00	
	Current Contact TOTAL	$ 251,342.00		
			7.17%	% Change