**File #:** 18-0284, **Version:** 1

**ITEM TITLE:**
Contract Amendment Report - Roof Replacement - School District Office, Teen Center and Harbormaster
**SUBMITTED BY:** Scott Benda, Capital Facilities Project Manager

## FISCAL NOTES:

Expenditure Required: $19,590.00
Unencumbered Balance: $499,675.29
Funding Source: 310-1130-58000 Roof Replacements

## RECOMMENDATION:

Receive and File

## SUMMARY STATEMENT:

This contract amendment is based on time and effort not to exceed $19,590 to perform construction administration services for the seven roof project. Bezek-Durst-Seiser, Inc. is reviewing submittals & RFI's, warranties and record drawings. They will also be making two site visits to perform inspections.

Original Amount of Agreement: $83,000.00
Amount Changed by Previously Authorized Amendment: $13,000.00
Agreement Amount Prior to this Amendment: $96,000.00
Amount of this Amendment: $19,590.00
New Total Agreement Amount Including this Amendment: $115,590.00