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DRAWINGS AND DOCUMENTS

Level of Documents: (83) 35% design drawings, including design narratives
Date: February 25, 2019
Provided By: Wolf Architecture and their subconsultants of Anchorage and Palmer, Alaska

RATES

Pricing is based on current material, equipment and freight costs.

Labor Rates: A.S. Title 36 working 60 hours per week
Premium Time: 16.70%

BIDDING ASSUMPTIONS

Contract: Standard construction contract without restrictive bidding clauses
Bidding Situation: Competitive bids assumed
Bid Date: January 1, 2020
Start of Construction: Spring 2020
Months to Complete: Within (15) months, including materials procurement, submittals, etc.
Construction Time: (13) months

EXCLUDED COSTS

1.  A/E design fees
2.  Administrative and management costs
3.  Furniture, furnishings and equipment (except those specifically included)
4.  Demolition of existing fire station

NOTES REGARDING THE PREPARATION OF THIS ESTIMATE
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GENERAL

When included in HMS Inc.'s scope of services, opinions or estimates of probable construction costs are prepared on the basis of HMS Inc.'s
experience and qualifications and represent HMS Inc.'s judgment as a professional generally familiar with the industry.  However, since HMS Inc.
has no control over the cost of labor, materials, equipment or services furnished by others, over contractor's methods of determining prices, or over
competitive bidding or market conditions, HMS Inc. cannot and does not guarantee that proposals, bids, or actual construction cost will not vary
from HMS Inc.'s opinions or estimates of probable construction cost.

This estimate assumes normal escalation based on the current economic climate.  While the global economic downturn appears to be moderating,
it remains unclear how its effects and subsequent economic recovery will affect construction costs. HMS Inc. will continue to monitor this, as well 
as other international, domestic and local events, and the resulting construction climate, and will adjust costs and contingencies as deemed
appropriate.

GROSS FLOOR AREA

First Level 13,958 SF
Second Level 4,480 SF

TOTAL GROSS FLOOR AREA: 18,438 SF

(3) SECTION FIRE TRAINING SIMULATOR (NOT IN GFA)
Section A - Three-Story Tower 770 SF
Section B - Two-Story Residential/Industrial 1,090 SF
Section C - One-Story Annex 320 SF

TOTAL FIRE TRAINING SIMULATOR: 2,180 SF

NOTES REGARDING THE PREPARATION OF THIS ESTIMATE (Continued)
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Material Labor Total

 01 - SITE WORK $ 1,553,020 $ 1,269,993 $ 2,823,013
 02 - SUBSTRUCTURE 321,326 221,287 542,613
 03 - SUPERSTRUCTURE 731,428 461,267 1,192,695
 04 - EXTERIOR CLOSURE 555,730 271,153 826,883
 05 - ROOF SYSTEMS 183,623 153,939 337,562
 06 - INTERIOR CONSTRUCTION 350,824 377,355 728,179
 07 - CONVEYING SYSTEMS 68,400 39,211 107,611
 08 - MECHANICAL 763,345 708,948 1,472,293
 09 - ELECTRICAL 279,627 354,136 633,763
 10 - EQUIPMENT 206,675 20,579 227,254
 11 - SPECIAL CONSTRUCTION 0 0 0

SUBTOTAL: $ 5,013,998 $ 3,877,868 $ 8,891,866

 12 - GENERAL REQUIREMENTS 3,025,934

SUBTOTAL: $ 11,917,800

 13 - CONTINGENCIES 1,266,654

TOTAL ESTIMATED CONSTRUCTION COST (BID JANUARY 1, 2020): $ 13,184,454
COST PER SQUARE FOOT: $ 715.07 /SF
GROSS FLOOR AREA: 18,438 SF

35% DESIGN COST SUMMARY
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Total       
Material  Labor   Material/Labor Total Cost Cost per SF

 01 - SITE WORK $ 2,823,013   $ 153.11     
011 - Hazmat Abatement $ 0   $ 0   $ 0   0.00     
012 - Site Preparation and Demolition 339,781   331,152   670,933   36.39     
013 - Site Structures

• Fire Training Tower/Simulator 313,170   277,693   590,863   32.05     
• Free Standing Generator/Tank Canopy 27,680   19,050   46,730   2.53     

014 - Site Improvements 450,769   300,882   751,651   40.77     
015 - Site Mechanical 260,207   230,875   491,082   26.63     
016 - Site Electrical 161,413   110,341   271,754   14.74     

 02 - SUBSTRUCTURE  $ 542,613   $ 29.43     
021 - Standard Foundations $ 142,785   $ 126,070   $ 268,855   14.58     
022 - Slab on Grade 178,541   95,217   273,758   14.85     
023 - Basement 0   0   0   0.00     
024 - Special Foundations 0   0   0   0.00     

 03 - SUPERSTRUCTURE $ 1,192,695   $ 64.69     
031 - Floor Construction $ 145,823   $ 97,197   $ 243,020   13.18     
032 - Roof Construction 552,338   350,869   903,207   48.99     
033 - Stair Construction 33,267   13,201   46,468   2.52     

 04 - EXTERIOR CLOSURE  $ 826,883   $ 44.85     
041 - Exterior Walls $ 325,669   $ 206,089   $ 531,758   28.84     
042 - Exterior Doors and Windows 230,061   65,064   295,125   16.01     

 05 - ROOF SYSTEMS  $ 337,562   $ 18.31     
051 - Roofing $ 183,623   $ 153,939   $ 337,562   18.31     
052 - Skylights 0   0   0   0.00     

 06 - INTERIOR CONSTRUCTION $ 728,179   $ 39.49     
061 - Partitions and Doors $ 131,434   $ 144,834   $ 276,268   14.98     

Element

ELEMENTAL SUMMARY
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Total       
Material  Labor   Material/Labor Total Cost Cost per SFElement

ELEMENTAL SUMMARY

062 - Interior Finishes 143,505   208,062   351,567   19.07     
063 - Specialties 75,885   24,459   100,344   5.44     

 07 - CONVEYING SYSTEMS $ 68,400   $ 39,211   $ 107,611   $ 5.84     

 08 - MECHANICAL  $ 1,472,293   $ 79.85     
081 - Plumbing $ 177,614   $ 194,472   $ 372,086   20.18     
082 - HVAC 463,693   412,386   876,079   47.51     
083 - Fire Protection 54,106   70,454   124,560   6.76     
084 - Special Mechanical Systems 67,932   31,636   99,568   5.40     

 09 - ELECTRICAL $ 633,763   $ 34.37     
091 - Service and Distribution $ 70,283   $ 41,155   $ 111,438   6.04     
092 - Lighting and Power 129,726   202,847   332,573   18.04     
093 - Special Electrical Systems 79,618   110,134   189,752   10.29     

 10 - EQUIPMENT $ 227,254   $ 12.33     
101 - Fixed and Movable Equipment $ 199,003   $ 19,250   $ 218,253   11.84     
102 - Furnishings 7,672   1,329   9,001   0.49     

 11 - SPECIAL CONSTRUCTION $ 0   $ 0   $ 0   $ 0.00     
SUBTOTAL DIRECT WORK: $ 5,013,998   $ 3,877,868   $ 8,891,866   

 12 - GENERAL REQUIREMENTS $ 3,025,934   $ 164.11     
121 - Mobilization $ 31,750   1.72     
122 - Operation Costs 2,078,926   112.75     
123 - Profit 915,258   49.64     

 13 - CONTINGENCIES $ 1,266,654   $ 68.70     
131 - Estimator's Contingency 7.50% $ 893,835   48.48     
132 - Escalation Contingency 2.91% 372,819   20.22     

TOTAL ESTIMATED CONSTRUCTION COST: $ 13,184,454   $715.07 /SF
GROSS FLOOR AREA: 18,438 SF
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

012 - Site Preparation and Demolition $ $ $ $ $ $

SITE PREPARATION

Note:  Quantities by architect.

Site surveying and staking 3.97 AC 1000.00 3,970 6500.00 25,805 7500.00 29,775 

Erosion and pollution control at paved areas 74,500 SF 0.03 2,235 0.05 3,725 0.08 5,960 

SWPP plan implementation 1 LOT 1000.00 1,000 2000.00 2,000 3000.00 3,000 

ROW permits at roadways 1 LOT 3500.00 3,500 3500.00 3,500 

Traffic control barriers and signs 4 MOS 750.00 3,000 1250.00 5,000 2000.00 8,000 

Flag person for entrance work 6 WKS 100.00 600 1400.00 8,400 1500.00 9,000 

Temporary construction fencing and gates 1,200 LF 8.50 10,200 4.25 5,100 12.75 15,300 

SITE DEMOLITION

Cut and remove curb and gutter 260 LF 4.80 1,248 4.80 1,248 

Cut and remove sidewalks 1,040 SF 1.25 1,300 1.25 1,300 

Saw cut 2" AC pavement at roadways (5) 220 LF 0.40 88 1.25 275 1.65 363 

Remove AC pavement and dispose for recycling 20,474 SF 0.60 12,284 0.60 12,284 

Dispose concrete and miscellaneous debris 35 TONS 80.00 2,800 50.00 1,750 130.00 4,550 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

012 - Site Preparation and Demolition $ $ $ $ $ $

EARTHWORK

Clearing, grub up roots and dispose 1.18 AC 1500.00 1,770 6000.00 7,080 7500.00 8,850 

Remove average 12" deep organics under 
landscape areas and dispose (65,200 SF) 2,415 CY 7.00 16,905 7.00 16,905 

Excavate average 18" deep under parking/roads/
walks, etc. and dispose (102,500 SF) 5,695 CY 7.50 42,713 7.50 42,713 

Excavate average 30" deep under building slab 
and dispose (14,000 SF) 1,296 CY 7.50 9,720 7.50 9,720 

Proof roll site under building 14,000 SF 0.20 2,800 0.20 2,800 

Average 36" deep Type II classified fill under 
building, compacted (14,000 SF) 1,867 CY 27.50 51,343 8.00 14,936 35.50 66,279 

Average 18" deep Type II fill at pavements and
training area, compacted (102,500 SF) 6,833 CY 27.50 187,908 8.00 54,664 35.50 242,572 

Rough grade pavement areas 116,500 SF 0.15 17,475 0.15 17,475 

Dewatering allowance (10% of excavation) 940 CY 7.30 6,862 3.50 3,290 10.80 10,152 

Soil compaction density tests (1 per 250 CY) 35 EA 225.00 7,875 225.00 7,875 

SUBTOTAL: $ 283,151 $ 236,470 $ 519,621 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

012 - Site Preparation and Demolition $ $ $ $ $ $

Labor Premium Time 16.70% 39,490 39,490 

SUBTOTAL: $ 283,151 $ 275,960 $ 559,111 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 56,630 55,192 111,822 

TOTAL ESTIMATED COST: $ 339,781 $ 331,152 $ 670,933 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
013 - Site Structures QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR
• Fire Training Tower/Simulator $ $ $ $ $ $

Note:  Budgetary tower/simulator costs provided by Alan 
Henderson with WHP Training Towers, 800-351-2525.

Concrete foundations, including design, soil
testing, and 4" concrete fill on floor decks 1 LOT 53000.00 53,000 32000.00 32,000 85000.00 85,000 

Training tower/simulator, including materials,
freight, and labor 1 LOT 235170.00 235,170 233193.00 233,193 468363.00 468,363 

Electrical service and LED light fixtures 
(allowance) 1 LOT 25000.00 25,000 12500.00 12,500 37500.00 37,500 

Note:  Premium time and per diem included in labor cost.

TOTAL ESTIMATED COST: $ 313,170 $ 277,693 $ 590,863 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
013 - Site Structures QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR
• Free Standing Generator and Tank Canopy $ $ $ $ $ $

18'0"x24'0" free standing canopy at generator
and tanks (canopy consists of four galvanized
HSS columns, galvanized roof framing, and
metal roofing) 432 SF 52.50 22,680 32.00 13,824 84.50 36,504 

Electrical service and LED light fixtures 
(allowance) 1 LOT 5000.00 5,000 2500.00 2,500 7500.00 7,500 

SUBTOTAL: $ 27,680 $ 16,324 $ 44,004 

Labor Premium Time 16.70% 2,726 2,726 

TOTAL ESTIMATED COST: $ 27,680 $ 19,050 $ 46,730 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

014 - Site Improvements $ $ $ $ $ $

AC PAVEMENTS SIGNAGE, ETC.

Note:  Quantities by architect.

2" D1 leveling course at roadways and visitor
parking 60 CY 40.00 2,400 8.50 510 48.50 2,910 

4" D1 leveling course at fire station ingress, 
egress, and training area 952 CY 40.00 38,080 8.50 8,092 48.50 46,172 

2" asphalt paving at roadway utility patches 
(13 tons) 1,000 SF 1.60 1,600 1.40 1,400 3.00 3,000 

2" asphalt paving at parking (94 tons) 7,500 SF 1.60 12,000 1.20 9,000 2.80 21,000 

3" asphalt paving at fire station ingress, egress, 
and training area (525 tons) 63,000 SF 2.20 138,600 1.60 100,800 3.80 239,400 

Tack coat joint to existing pavement at roadways 450 LF 0.20 90 1.00 450 1.20 540 

Cross hatch markings (2) 288 SF 0.60 173 1.00 288 1.60 461 

Paint handicapped accessible curbs blue (2) 20 LF 1.50 30 2.50 50 4.00 80 

Paint parking stalls 20 EA 20.00 400 30.00 600 50.00 1,000 

Mark handicapped symbols on pavement 2 EA 20.00 40 45.00 90 65.00 130 

Traffic directional signs, posts and bases 4 EA 155.00 620 120.00 480 275.00 1,100 
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DATE:  3/12/2019

01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

014 - Site Improvements $ $ $ $ $ $

AC PAVEMENTS SIGNAGE, ETC. (Continued)

Two panel handicapped accessible signs, posts
and bases 2 EA 138.00 276 115.00 230 253.00 506 

Single panel 'No Parking, Staff Parking' signs, 
posts and bases at snow storage areas 6 EA 150.00 900 115.00 690 265.00 1,590 

SEAT WALLS, CONCRETE CURBS AND GUTTERS

18"x12" reinforced concrete seat walls 72 LF 42.50 3,060 32.50 2,340 75.00 5,400 

24"x8" thick x 6" concrete curbs and gutters at
parking sidewalks 200 LF 18.50 3,700 15.20 3,040 33.70 6,740 

24"x8" thick x6" concrete curbs and gutters at 
replaced sidewalks 260 LF 18.50 4,810 16.50 4,290 35.00 9,100 

Joints to existing curbs 56 LF 10.00 560 15.00 840 25.00 1,400 

PLAZA AND SIDEWALKS

4" D1 subbase under sidewalks, pads, etc.
(4,000 SF) 1,632 CY 40.00 65,280 8.50 13,872 48.50 79,152 

4" mesh reinforced scored concrete sidewalks and
joints, broom finished 3,600 SF 5.40 19,440 3.70 13,320 9.10 32,760 

Extra for ADA ramps (2) 300 SF 0.50 150 2.00 600 2.50 750 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

014 - Site Improvements $ $ $ $ $ $

PLAZA AND SIDEWALKS (Continued)

4" reinforced concrete utility pads 400 SF 5.40 2,160 3.70 1,480 9.10 3,640 

Extra for thickened edges for seat walls 72 LF 3.25 234 1.70 122 4.95 356 

1/2"x4" expansion joints at replaced sidewalks 60 LF 1.70 102 1.85 111 3.55 213 

BOLLARDS, FENCING, AND SCREEN WALLS

6" diameter x 90" concrete filled pipe bollards with
18" diameter x 36" deep concrete bases, painted
yellow above grade at overhead doors, dumpster,
hydrant, and tanks 30 EA 525.00 15,750 395.00 11,850 920.00 27,600 

6'0" stained wood cedar boards decorative fencing,
posts and bases at fuel oil, propane tanks, and
dumpster (assumed) 80 LF 52.50 4,200 22.50 1,800 75.00 6,000 

10'0"x8'0" gate 1 EA 1150.00 1,150 650.00 650 1800.00 1,800 

8'0"x8'0" gate 1 EA 925.00 925 540.00 540 1465.00 1,465 

SITE FURNISHINGS

Seat wall mounted interpretive sign panels 3 EA 780.00 2,340 260.00 780 1040.00 3,120 

5-slot bike rack 1 EA 730.00 730 190.00 190 920.00 920 

20" wide x 72" fixed bench 1 EA 870.00 870 130.00 130 1000.00 1,000 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

014 - Site Improvements $ $ $ $ $ $

SITE FURNISHINGS (Continued)

18" square x 36" trash receptacles (assumed) 2 EA 675.00 1,350 95.00 190 770.00 1,540 

25'0" flag poles and bases 2 EA 2350.00 4,700 850.00 1,700 3200.00 6,400 

18'0" high x 60" diameter concrete base for
bell structure 1 EA 650.00 650 350.00 350 1000.00 1,000 

Bell and hanger assembly (allowance) 1 EA 2500.00 2,500 1000.00 1,000 3500.00 3,500 

LANDSCAPING

Trees with Stakes and Guy Wires

6'0" tall Colorado spruce 12 EA 285.00 3,420 235.00 2,820 520.00 6,240 

Shrubs

48" tall hedge cotoneaster in #5 container 54 EA 27.00 1,458 23.00 1,242 50.00 2,700 

Miscellaneous

3" bark mulch at beds 600 SF 0.55 330 0.40 240 0.95 570 

(3) 2"x2"x2" wood stakes at trees 80 LF 1.00 80 3.50 280 4.50 360 

1" polypropylene webbing at trees, 1/3 height 12 EA 28.00 336 35.00 420 63.00 756 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

014 - Site Improvements $ $ $ $ $ $

LANDSCAPING (Continued)

Miscellaneous (Continued)

Average 12" deep topsoil in planting beds 
(600 SF) 27 CY 32.00 864 8.00 216 40.00 1,080 

4" topsoil at new lawn seeded areas 1,015 CY 32.00 32,480 8.50 8,628 40.50 41,108 

Type A:  Lawn mix grass seeding 38.00 MSF 105.00 3,990 285.00 10,830 390.00 14,820 

Type B:  No mow grass seeding 27.21 MSF 85.00 2,313 250.00 6,803 335.00 9,116 

1-year landscape maintenance and warranty 1 LOT 500.00 500 1500.00 1,500 2000.00 2,000 

SUBTOTAL: $ 375,641 $ 214,854 $ 590,495 

Labor Premium Time 16.70% 35,881 35,881 

SUBTOTAL: $ 375,641 $ 250,735 $ 626,376 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 75,128 50,147 125,275 

TOTAL ESTIMATED COST: $ 450,769 $ 300,882 $ 751,651 
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015 - Site Mechanical $ $ $ $ $ $

WATER

6" diameter corrosion resistant DIP water line 830 LF 32.00 26,560 22.20 18,426 54.20 44,986 

6" diameter DIP vertical pipe 20 LF 32.00 640 25.00 500 57.00 1,140 

6" gate valves 2 EA 875.00 1,750 335.00 670 1210.00 2,420 

12"x6"x12" tee 1 EA 285.00 285 180.00 180 465.00 465 

6" bends with restraint joints 3 EA 225.00 675 170.00 510 395.00 1,185 

6" couplings/joints 42 EA 225.00 9,450 170.00 7,140 395.00 16,590 

6" building connection and sleeve 1 EA 195.00 195 220.00 220 415.00 415 

6" live tap at existing including fee 1 EA 4500.00 4,500 850.00 850 5350.00 5,350 

10" live tap at existing including fee 1 EA 5250.00 5,250 1050.00 1,050 6300.00 6,300 

Concrete thrust blocks 4 EA 160.00 640 120.00 480 280.00 1,120 

Test and disinfect piping 1 LOT 175.00 175 950.00 950 1125.00 1,125 

6" fire hydrant assembly 1 EA 2875.00 2,875 1650.00 1,650 4525.00 4,525 

Excavate, trench and stockpile (10'0" deep) 3,074 CY 7.00 21,518 7.00 21,518 

Bedding material 150 CY 45.00 6,750 8.50 1,275 53.50 8,025 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

015 - Site Mechanical $ $ $ $ $ $

WATER (Continued)

30" deep NFS fill, compacted 1,000 CY 32.00 32,000 8.00 8,000 40.00 40,000 

Stockpiled backfill, compacted 2,538 CY 8.00 20,304 8.00 20,304 

Dispose surplus off site 536 CY 8.50 4,556 8.50 4,556 

6" PVC marker tape 830 LF 0.52 432 0.33 274 0.85 706 

Allowance for shoring (50% of trenching) 415 LF 9.75 4,046 6.00 2,490 15.75 6,536 

Dewatering allowance (10% of excavation) 307 CY 7.30 2,241 3.50 1,075 10.80 3,316 

SEWER

2" diameter HDPE sewer force main 230 LF 2.80 644 4.60 1,058 7.40 1,702 

2" diameter HDPE vertical pipe 10 LF 2.80 28 4.80 48 7.60 76 

2" fittings with restraint joints 4 EA 18.50 74 52.50 210 71.00 284 

2" couplings 12 EA 14.50 174 40.00 480 54.50 654 

6" diameter DIP sewer line 70 LF 21.60 1,512 22.00 1,540 43.60 3,052 

6" fittings/couplings 7 EA 225.00 1,575 170.00 1,190 395.00 2,765 

6"x4"x6" connection to existing sewer line
including connection fee 1 EA 2150.00 2,150 770.00 770 2920.00 2,920 
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01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

015 - Site Mechanical $ $ $ $ $ $

SEWER (Continued)

6" yard cleanout 1 EA 255.00 255 310.00 310 565.00 565 

48" diameter x 96" deep manhole, cover and 
frame 1 EA 3250.00 3,250 1750.00 1,750 5000.00 5,000 

Lift station assembly 1 EA 32500.00 32,500 4500.00 4,500 37000.00 37,000 

6" building connection and sleeve 1 EA 148.00 148 165.00 165 313.00 313 

6" manhole/cleanout connections 2 EA 98.00 196 120.00 240 218.00 436 

Excavate, trench and stockpile 1,000 CY 7.00 7,000 7.00 7,000 

2" rigid insulation where required 200 SF 0.98 196 0.50 100 1.48 296 

Bedding material 50 CY 45.00 2,250 8.50 425 53.50 2,675 

30" deep NFS fill compacted 250 CY 32.00 8,000 8.00 2,000 40.00 10,000 

Stockpiled backfill, compacted 900 CY 8.00 7,200 8.00 7,200 

Dispose surplus off site 100 CY 8.50 850 8.50 850 

6" PVC marker tape 300 LF 0.52 156 0.33 99 0.85 255 

Pressure test piping 1 LOT 100.00 100 600.00 600 700.00 700 

Allowance for shoring (50% of trenching) 200 LF 9.75 1,950 6.00 1,200 15.75 3,150 
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015 - Site Mechanical $ $ $ $ $ $

SEWER (Continued)

Dewatering allowance (10% of excavation) 100 CY 7.30 730 3.50 350 10.80 1,080 

PROPANE GAS

Note:  Building supply lines, connections, and propane tanks (2) by propane company.

STORM DRAINS

6" rain leader cleanout 1 EA 345.00 345 380.00 380 725.00 725 

6" connections to cleanouts 2 EA 70.00 140 95.00 190 165.00 330 

6" connection to building including sleeve 1 EA 185.00 185 215.00 215 400.00 400 

6" HDPE rain leader piping with heat trace 100 LF 5.70 570 4.60 460 10.30 1,030 

18" CPEP storm drain piping to manholes 610 LF 21.00 12,810 7.90 4,819 28.90 17,629 

6" couplings and joints 5 EA 45.00 225 60.00 300 105.00 525 

18" couplings and joints 31 EA 65.00 2,015 75.00 2,325 140.00 4,340 

Storm drain catch basins with inlet grate 9 EA 1325.00 11,925 825.00 7,425 2150.00 19,350 

18" connections to existing pipe including fee 2 EA 2750.00 5,500 800.00 1,600 3550.00 7,100 

Connection to manholes and catch basins 12 EA 80.00 960 85.00 1,020 165.00 1,980 
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015 - Site Mechanical $ $ $ $ $ $

STORM DRAINS (Continued)

Test piping 1 LOT 100.00 100 600.00 600 700.00 700 

Excavate, trench and stockpile 947 CY 7.00 6,629 7.00 6,629 

Bedding material 70 CY 45.00 3,150 8.50 595 53.50 3,745 

30" deep NFS fill at paved areas, compacted 100 CY 32.00 3,200 8.00 800 40.00 4,000 

Stockpiled backfill 932 CY 8.00 7,456 8.00 7,456 

Dispose surplus 15 CY 8.50 128 8.50 128 

6" PVC marker tapes 710 LF 0.52 369 0.33 234 0.85 603 

BUILDING FUEL OIL SYSTEM

2,500 gallon double wall fuel tank complete with 
gauges, alarms, vents, etc. 1 EA 18500.00 18,500 3700.00 3,700 22200.00 22,200 

Fuel for testing system 300 GAL 4.15 1,245 4.15 1,245 

3/4" fuel oil supply and 1" fuel oil return piping 
inside 4" double containment pipe 40 LF 19.70 788 23.50 940 43.20 1,728 

3/4" to 1" tank connections and valves 2 EA 85.00 170 110.00 220 195.00 390 

4" building connection and sleeve 1 EA 98.00 98 125.00 125 223.00 223 
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015 - Site Mechanical $ $ $ $ $ $

BUILDING FUEL OIL SYSTEM (Continued)

Trenching and backfill including marker tape 40 LF 4.80 192 12.50 500 17.30 692 

TRUCK FUELING STATION NIC 

SUBTOTAL: $ 216,839 $ 164,864 $ 381,703 

Labor Premium Time 16.70% 27,532 27,532 

SUBTOTAL: $ 216,839 $ 192,396 $ 409,235 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 43,368 38,479 81,847 

TOTAL ESTIMATED COST: $ 260,207 $ 230,875 $ 491,082 
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016 - Site Electrical $ $ $ $ $ $

DEMOLITION None 

POWER

Remove overhead electric lines 490 LF 3.80 1,862 3.80 1,862 

Remove power/light poles 4 EA 450.00 1,800 450.00 1,800 

225 KVA transformer 1 EA By Utility Company 

Primary power to transformer 330 LF By Utility Company 

800 amp secondary buried service to building 70 LF 40.00 2,800 30.00 2,100 70.00 4,900 

3/4"x10'0" ground rod and copper ground wire 2 EA 95.00 190 220.00 440 315.00 630 

Transformer connections and bushings 2 EA 140.00 280 160.00 320 300.00 600 

ATS connection 1 EA 100.00 100 250.00 250 350.00 350 

Equipment grounding 1 LOT 200.00 200 700.00 700 900.00 900 

Test and tag 1 LOT 50.00 50 350.00 350 400.00 400 

AREA LIGHTING

7" diameter x 15'0" long driven pipe pile 
foundations 12 EA 635.00 7,620 730.00 8,760 1365.00 16,380 

20'0" steel poles with fixture mounted arms 6 EA 1520.00 9,120 620.00 3,720 2140.00 12,840 
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016 - Site Electrical $ $ $ $ $ $

AREA LIGHTING (Continued)

14'0" steel poles with fixture mounted arms 6 EA 1140.00 6,840 510.00 3,060 1650.00 9,900 

16"x16"x1 1/2" thick steel pole mounting plates,
top 12 EA 118.00 1,416 102.00 1,224 220.00 2,640 

1 1/8"x5" bolts and nuts fixed to slotted holes 48 EA 4.45 214 17.50 840 21.95 1,054 

Type T:  LED fixtures with driver 12 EA 1480.00 17,760 335.00 4,020 1815.00 21,780 

LED in grade flood lights for flag poles 2 EA 525.00 1,050 210.00 420 735.00 1,470 

1" diameter RGS conduit at pole bases 320 LF 4.40 1,408 10.15 3,248 14.55 4,656 

1" diameter PVC buried conduits 1,070 LF 2.55 2,729 5.30 5,671 7.85 8,400 

#10 copper wires (3) 7,000 LF 0.52 3,640 0.85 5,950 1.37 9,590 

Trench and backfill 1,070 LF 4.50 4,815 8.50 9,095 13.00 13,910 

6" PVC marker tapes 1,070 LF 0.52 556 0.33 353 0.85 909 

Test and tag 1 LOT 130.00 130 520.00 520 650.00 650 

HEADBOLT PLUG-INS (2)

4" diameter x 78" RGS posts buried 30" deep 2 EA 155.00 310 120.00 240 275.00 550 

4" diameter O-Z Gedney post caps 2 EA 28.00 56 43.00 86 71.00 142 
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016 - Site Electrical $ $ $ $ $ $

HEADBOLT PLUG-INS (2) (Continued)

24"x18"x18" deep quazite junction boxes with
locking cover 2 EA 520.00 1,040 275.00 550 795.00 1,590 

GFCI-WR receptacle with (2) active and (2) blank
covers 2 EA 73.00 146 95.00 190 168.00 336 

1" diameter RGS conduits 80 LF 4.50 360 10.20 816 14.70 1,176 

#8 wiring (5) 400 LF 0.55 220 0.90 360 1.45 580 

Panel and receptacle connections 2 EA 5.50 11 20.00 40 25.50 51 

Test and tag 1 LOT 50.00 50 200.00 200 250.00 250 

STANDBY DIESEL GENERATOR

150 KW diesel generator with self-contained fuel 
tank in arctic enclosure 1 EA 52500.00 52,500 7500.00 7,500 60000.00 60,000 

Note:  Remote annunciator, ATS, disconnect, etc. with building systems.

14"x24"x18" deep junction box with lockable 
cover 1 EA 390.00 390 250.00 250 640.00 640 

3" diameter RGS buried conduit 100 LF 24.50 2,450 26.40 2,640 50.90 5,090 

500 KCMIL conductors (5) 500 LF 13.47 6,735 5.07 2,535 18.54 9,270 
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016 - Site Electrical $ $ $ $ $ $

STANDBY DIESEL GENERATOR (Continued)

#1 ground wire (1) 120 LF 2.36 283 1.66 199 4.02 482 

3/4"x10'0" ground rods and copper ground wire 2 EA 95.00 190 220.00 440 315.00 630 

Generator grounding 1 LOT 150.00 150 300.00 300 450.00 450 

Test and commission system 1 LOT 100.00 100 500.00 500 600.00 600 

MISCELLANEOUS

3/4"x10'0" ground rods and copper wire for 
training tower 2 EA 95.00 190 220.00 440 315.00 630 

Tower grounding 1 LOT 100.00 100 200.00 200 300.00 300 

FLASHING WARNING SIGNALS FOR FIRE TRUCKS CROSSING

Flashing signals, power and wiring on
Hazelet Avenue and West Pioneer Drive 4 EA 1750.00 7,000 1250.00 5,000 3000.00 12,000 

COMMUNICATIONS

(3) 2" diameter PVC empty conduit with pull 
cords 210 LF 5.30 1,113 6.50 1,365 11.80 2,478 

Trenching and backfill including bedding 20 CY 4.50 90 8.50 170 13.00 260 

6" PVC marker tapes (3) 210 LF 0.52 109 0.33 69 0.85 178 



CITY OF VALDEZ FIRE STATION #1 REPLACEMENT
401 WEST PIONEER DRIVE - VALDEZ, ALASKA
35% DESIGN SUBMITTAL CONSTRUCTION COST ESTIMATE

HMS Project No.:  19027

PAGE 27

DATE:  3/12/2019

01 - SITE WORK               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

016 - Site Electrical $ $ $ $ $ $

COMMUNICATIONS (Continued)

Telephone utility cable (1) 70 LF By Utility Co. 

25 pair Cat 5e telephone cables (2) 70 LF By Utility Co. 

SUBTOTAL: $ 134,511 $ 78,793 $ 213,304 

Labor Premium Time 16.70% 13,158 13,158 

SUBTOTAL: $ 134,511 $ 91,951 $ 226,462 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 26,902 18,390 45,292 

TOTAL ESTIMATED COST: $ 161,413 $ 110,341 $ 271,754 
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021 - Standard Foundations $ $ $ $ $ $

Excavate, backfill and dispose for foundations
and isolated bases in prepared pads 680 CY 10.00 6,800 10.00 6,800 

3,000 psi concrete bases (56) 130 CY 320.00 41,600 90.00 11,700 410.00 53,300 

3,000 psi concrete strip footings 34 CY 320.00 10,880 85.00 2,890 405.00 13,770 

Concrete pilasters (30) 15 CY 320.00 4,800 95.00 1,425 415.00 6,225 

8" concrete foundation walls 51 CY 320.00 16,320 90.00 4,590 410.00 20,910 

Concrete waste (5%) 12 CY 320.00 3,840 60.00 720 380.00 4,560 

Pump concrete 242 CY 50.00 12,100 50.00 12,100 

Bar reinforcement in footings and bases 16,400 LBS 0.80 13,120 0.70 11,480 1.50 24,600 

Bar reinforcement in foundation walls and pilasters 8,250 LBS 0.80 6,600 0.75 6,188 1.55 12,788 

MISCELLANEOUS

Formwork to bases (56) 2,152 SF 2.10 4,519 5.20 11,190 7.30 15,709 

Formwork to strip footings 900 SF 1.50 1,350 4.80 4,320 6.30 5,670 

Formwork to pilasters (30) 800 SF 2.80 2,240 6.80 5,440 9.60 7,680 

Formwork for foundation walls 4,067 SF 2.60 10,574 6.00 24,402 8.60 34,976 

Membrane waterproofing to foundations 2,614 SF 1.95 5,097 2.70 7,058 4.65 12,155 
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021 - Standard Foundations $ $ $ $ $ $

MISCELLANEOUS (Continued)

2" rigid insulation to foundation walls 2,033 SF 1.05 2,135 0.65 1,321 1.70 3,456 

12"x14 gauge metal flashing 581 LF 3.80 2,208 2.25 1,307 6.05 3,515 

3/4"x16" embedded anchor bolts at base 
plates (41) 164 EA 11.50 1,886 24.50 4,018 36.00 5,904 

1 1/4"x20" embedded anchor bolts at base 
plates (16) 64 EA 35.80 2,291 30.00 1,920 65.80 4,211 

1 1/2" non-shrink grout at base plates 70 SF 17.50 1,225 18.00 1,260 35.50 2,485 

SUBTOTAL: $ 142,785 $ 108,029 $ 250,814 

Labor Premium Time 16.70% 18,041 18,041 

TOTAL ESTIMATED COST: $ 142,785 $ 126,070 $ 268,855 
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022 - Slab on Grade $ $ $ $ $ $

4" D1 subbase, compacted 212 CY 40.00 8,480 8.50 1,802 48.50 10,282 

10 mil vapor barrier 13,958 SF 0.10 1,396 0.18 2,512 0.28 3,908 

4,000 psi x 8" thick concrete slabs on grade at 
apparatus bays (6,477 SF) 161 CY 340.00 54,740 75.00 12,075 415.00 66,815 

4,000 psi x 4" thick concrete slabs on grade 
elsewhere (7,481 SF) 95 CY 340.00 32,300 72.50 6,888 412.50 39,188 

Thickened slabs 8 CY 340.00 2,720 80.00 640 420.00 3,360 

Extra for trench drains 10 CY 340.00 3,400 85.00 850 425.00 4,250 

Concrete waste (5%) 13 CY 340.00 4,420 60.00 780 400.00 5,200 

Pump concrete 287 CY 50.00 14,350 50.00 14,350 

Cure and finish slabs 13,958 SF 0.30 4,187 1.50 20,937 1.80 25,124 

#3 and #4 bar reinforcement to slabs 19,180 LBS 0.80 15,344 0.70 13,426 1.50 28,770 

1/8"x1/4" deep construction joints with filler 13,958 SF 0.15 2,094 0.35 4,885 0.50 6,979 

MISCELLANEOUS

2" rigid insulation at apparatus bay and bathrooms 
heated slabs 6,720 SF 1.05 7,056 0.55 3,696 1.60 10,752 

Formwork to trench drains (6) 780 SF 1.80 1,404 2.60 2,028 4.40 3,432 
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022 - Slab on Grade $ $ $ $ $ $

MISCELLANEOUS (Continued)

6"x90" concrete filled pipe bollards with 18"x36" deep
concrete bases painted yellow above grade at
overhead doors 20 EA 525.00 10,500 395.00 7,900 920.00 18,400 

10"x2" deep bar grate drain cover with embedded
angle framing (6) 260 LF 52.50 13,650 12.20 3,172 64.70 16,822 

Special inspections for all concrete 1 LOT 2500.00 2,500 2500.00 2,500 

SUBTOTAL: $ 178,541 $ 81,591 $ 260,132 

Labor Premium Time 16.70% 13,626 13,626 

TOTAL ESTIMATED COST: $ 178,541 $ 95,217 $ 273,758 
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031 - Floor Construction $ $ $ $ $ $

Note:  Columns and base plates with roof.

SECOND FLOOR FRAMING

W-beams 41,397 LBS 1.80 74,515 1.10 45,537 2.90 120,052 

4"x6"x5/16" bent plate at deck edging (440 LF) 4,565 LBS 2.10 9,587 1.25 5,706 3.35 15,293 

K-type metal joists (assumed) 4,480 LBS 2.25 10,080 1.05 4,704 3.30 14,784 

Miscellaneous plates, angles, closures and
connections (12.50%) 6,305 LBS 2.10 13,241 1.50 9,458 3.60 22,699 

1 1/2" deep Type B galvanized metal decking at
second floor 4,480 SF 3.60 16,128 1.20 5,376 4.80 21,504 

Overall 4" concrete topping (including waste) 47 CY 340.00 15,980 85.00 3,995 425.00 19,975 

Pumping 47 CY 50.00 2,350 50.00 2,350 

Cure and finish topping 4,480 SF 0.30 1,344 1.50 6,720 1.80 8,064 

Mesh reinforcement 4,480 SF 0.58 2,598 0.40 1,792 0.98 4,390 

SUBTOTAL: $ 145,823 $ 83,288 $ 229,111 

Labor Premium Time 16.70% 13,909 13,909 

TOTAL ESTIMATED COST: $ 145,823 $ 97,197 $ 243,020 
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032 - Roof Construction $ $ $ $ $ $

12"x12"x1" base plates 21 EA 80.00 1,680 60.00 1,260 140.00 2,940 

14"x14"x1" base plates 20 EA 95.00 1,900 65.00 1,300 160.00 3,200 

16"x16"x1" base plates 16 EA 115.00 1,840 70.00 1,120 185.00 2,960 

HSS steel columns (41) 41,000 LBS 1.95 79,950 1.20 49,200 3.15 129,150 

W-beam columns (16) 19,200 LBS 1.80 34,560 1.10 21,120 2.90 55,680 

HSS steel bracings 12,000 LBS 1.95 23,400 1.25 15,000 3.20 38,400 

W-beams at main roofs 43,794 LBS 1.80 78,829 1.10 48,173 2.90 127,002 

W-beams at low roofs and mezzanine roof 15,890 LBS 1.80 28,602 1.10 17,479 2.90 46,081 

C-channel overhead door jambs 10,000 LBS 1.80 18,000 1.20 12,000 3.00 30,000 

W-beams at canopies (no details, 1,100 SF) 8,800 LBS 1.80 15,840 1.20 10,560 3.00 26,400 

C-channel at canopies (no details, 1,100 SF) 4,000 LBS 1.80 7,200 1.30 5,200 3.10 12,400 

LH metal joists 41,269 LBS 2.25 92,855 1.05 43,332 3.30 136,187 

Miscellaneous plates, angles, bolts and
connections (12.50%) 22,508 LBS 2.10 47,267 1.50 33,762 3.60 81,029 

1 1/2" Type B galvanized metal decking at 
canopies 1,100 SF 3.60 3,960 1.25 1,375 4.85 5,335 
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032 - Roof Construction $ $ $ $ $ $

1 1/2" Type B galvanized metal decking at roofs 14,000 SF 3.60 50,400 1.25 17,500 4.85 67,900 

MISCELLANEOUS

30" high insulated mechanical curb assembly (4) 50 LF 26.50 1,325 15.00 750 41.50 2,075 

30 ton crane and operator (for all structures) 3 MOS 17500.00 52,500 5000.00 15,000 22500.00 67,500 

Special inspections and weld tests for all steel
structures 1 LOT 8500.00 8,500 8500.00 8,500 

Temporary shoring of structures 18,650 SF 0.20 3,730 0.35 6,528 0.55 10,258 

SUBTOTAL: $ 552,338 $ 300,659 $ 852,997 

Labor Premium Time 16.70% 50,210 50,210 

TOTAL ESTIMATED COST: $ 552,338 $ 350,869 $ 903,207 
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033 - Stair Construction $ $ $ $ $ $

Single flight steel stair to second floor (1) 105 SF 56.50 5,933 22.00 2,310 78.50 8,243 

Two flights steel stair to fan room 216 SF 56.50 12,204 22.00 4,752 78.50 16,956 

1 1/2" diameter pipe railings and posts at stairs
and mezzanine 170 LF 89.00 15,130 25.00 4,250 114.00 19,380 

SUBTOTAL: $ 33,267 $ 11,312 $ 44,579 

Labor Premium Time 16.70% 1,889 1,889 

TOTAL ESTIMATED COST: $ 33,267 $ 13,201 $ 46,468 
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041 - Exterior Walls $ $ $ $ $ $

6" metal stud framing and tracks 13,470 SF 1.30 17,511 1.50 20,205 2.80 37,716 

6" batt insulation 13,470 SF 0.70 9,429 0.40 5,388 1.10 14,817 

2" rigid insulation at precast concrete walls 2,980 SF 0.98 2,920 0.60 1,788 1.58 4,708 

Self-adhered air barrier 10,490 SF 0.85 8,917 0.75 7,868 1.60 16,785 

5/8" exterior gypsum sheathing 12,270 SF 0.55 6,749 1.10 13,497 1.65 20,246 

1/2" cement backer board at roof side of parapets 1,200 SF 1.33 1,596 1.65 1,980 2.98 3,576 

6 mil vapor retarder 12,270 SF 0.08 982 0.12 1,472 0.20 2,454 

5/8" gypsum wall board 12,270 SF 0.65 7,976 1.60 19,632 2.25 27,608 

6" reinforced precast concrete wall panels,
stained and patterned 2,980 SF 21.00 62,580 12.50 37,250 33.50 99,830 

3" R-21 prefinished metal wall panels and trims 10,490 SF 18.50 194,065 5.20 54,548 23.70 248,613 

5/8"x9'0" high pressure treated plywood sheathing
at apparatus bay 1,090 SF 1.55 1,690 1.10 1,199 2.65 2,889 

9'0" high FRP and trims at apparatus bay 1,090 SF 2.80 3,052 2.70 2,943 5.50 5,995 

12" high 'Fire Station 1' letters 12 EA 115.00 1,380 55.00 660 170.00 2,040 

Prefinished soffit panels 210 SF 4.50 945 4.00 840 8.50 1,785 
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041 - Exterior Walls $ $ $ $ $ $

Prefinished soffit panels at canopy roofs 1,100 SF 4.50 4,950 3.50 3,850 8.00 8,800 

Caulking and sealants at siding and soffits 11,590 SF 0.08 927 0.30 3,477 0.38 4,404 

SUBTOTAL: $ 325,669 $ 176,597 $ 502,266 

Labor Premium Time 16.70% 29,492 29,492 

TOTAL ESTIMATED COST: $ 325,669 $ 206,089 $ 531,758 
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042 - Exterior Doors and Windows $ $ $ $ $ $

14'0"x14'0" overhead insulated aluminum 
sectional doors with glazing and electrically
operated motor 4 EA 9250.00 37,000 2450.00 9,800 11700.00 46,800 

14'0"x14'0" insulated four-fold sectional doors with
glazing and electrically operated motor 6 EA 18750.00 112,500 3150.00 18,900 21900.00 131,400 

3'0"x7'0" hollow metal insulated door frames 8 EA 180.00 1,440 110.00 880 290.00 2,320 

3'0"x7'0" aluminum single door assembly 1 EA 1550.00 1,550 325.00 325 1875.00 1,875 

3'0"x7'0" insulated hollow metal flush doors 6 EA 460.00 2,760 80.00 480 540.00 3,240 

3'0"x7'0" insulated hollow metal flush doors with
full glazing 2 EA 780.00 1,560 90.00 180 870.00 1,740 

Single door hardware sets 5 SETS 785.00 3,925 390.00 1,950 1175.00 5,875 

Single door hardware sets with panic bars 4 SETS 1550.00 6,200 750.00 3,000 2300.00 9,200 

3'0"x5'0" aluminum egress windows 7 EA 710.00 4,970 180.00 1,260 890.00 6,230 

Aluminum windows (13) 445 SF 55.00 24,475 12.25 5,451 67.25 29,926 

Aluminum storefront 418 SF 68.00 28,424 14.50 6,061 82.50 34,485 

Caulking and sealants, two sides 2,288 LF 0.70 1,602 2.10 4,805 2.80 6,407 

Drip edge head flashings 138 LF 2.50 345 2.00 276 4.50 621 
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042 - Exterior Doors and Windows $ $ $ $ $ $

Prefinished flashings 1,085 LF 2.00 2,170 1.70 1,845 3.70 4,015 

1"x solid surface window sills 120 LF 9.50 1,140 4.50 540 14.00 1,680 

SUBTOTAL: $ 230,061 $ 55,753 $ 285,814 

Labor Premium Time 16.70% 9,311 9,311 

TOTAL ESTIMATED COST: $ 230,061 $ 65,064 $ 295,125 
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051 - Roofing $ $ $ $ $ $

1/2" Dens deck 14,000 SF 0.94 13,160 1.10 15,400 2.04 28,560 

6 mil self-adhered vapor barrier at all roofs 14,000 SF 0.30 4,200 0.45 6,300 0.75 10,500 

(2) layers 4" rigid insulation 14,000 SF 4.70 65,800 1.80 25,200 6.50 91,000 

1 1/2" tapered insulation at flat roofs 14,000 SF 1.10 15,400 0.85 11,900 1.95 27,300 

1/2" protection board 14,000 SF 1.05 14,700 0.90 12,600 1.95 27,300 

5-ply built-up roof system 14,000 SF 3.10 43,400 2.70 37,800 5.80 81,200 

5-ply built-up roof system to parapet, side walls 1,585 SF 3.10 4,914 2.95 4,676 6.05 9,590 

Fire treated cant at parapets 600 LF 0.95 570 1.20 720 2.15 1,290 

Parapet coping 600 LF 5.70 3,420 3.50 2,100 9.20 5,520 

VTR flashings (assumed) 6 EA 42.50 255 38.00 228 80.50 483 

Roof/wall flashing 361 LF 3.50 1,264 3.20 1,155 6.70 2,419 

Mechanical curb flashing 50 LF 12.00 600 7.50 375 19.50 975 

Drip edge flashing at high roof 105 LF 2.50 263 2.50 263 5.00 526 

Work/flashings around roof drains and overflow 
drains 10 EA 65.00 650 60.00 600 125.00 1,250 
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051 - Roofing $ $ $ $ $ $

CANOPIES (6)

1/2" exterior grade plywood screwed to metal
decking 1,100 SF 1.30 1,430 1.10 1,210 2.40 2,640 

1/2" exterior grade plywood, 12" deep at fascia 337 LF 1.30 438 2.00 674 3.30 1,112 

1 1/2" tapered insulation 1,100 SF 1.05 1,155 0.90 990 1.95 2,145 

5-ply built-up roof system over roof and fascia 1,300 SF 3.10 4,030 2.80 3,640 5.90 7,670 

5-ply built-up roof system up walls 325 SF 3.10 1,008 3.05 991 6.15 1,999 

12" metal fascia 337 LF 8.50 2,865 4.40 1,483 12.90 4,348 

Drip flashing 337 LF 1.80 607 2.10 708 3.90 1,315 

Roof and wall flashing 324 LF 3.50 1,134 3.20 1,037 6.70 2,171 

Work/flashings around roof drains 4 EA 65.00 260 60.00 240 125.00 500 

MISCELLANEOUS

Temporary fall protection railings 600 LF 3.50 2,100 2.70 1,620 6.20 3,720 

SUBTOTAL: $ 183,623 $ 131,910 $ 315,533 

Labor Premium Time 16.70% 22,029 22,029 

TOTAL ESTIMATED COST: $ 183,623 $ 153,939 $ 337,562 
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061 - Partitions and Doors $ $ $ $ $ $

PARTITIONS

6" CH metal studs at elevator shaft 1,368 SF 1.85 2,531 1.70 2,326 3.55 4,857 

6" metal studs, 16" o/c 6,318 SF 1.50 9,477 1.50 9,477 3.00 18,954 

3 5/8" metal studs, 16" o/c 9,549 SF 1.25 11,936 1.30 12,414 2.55 24,350 

6" acoustical insulation 6,318 SF 0.80 5,054 0.60 3,791 1.40 8,845 

3 1/2" acoustical insulation 9,549 SF 0.60 5,729 0.50 4,775 1.10 10,504 

5/8" Type X gypboard 21,734 SF 0.65 14,127 1.50 32,601 2.15 46,728 

(2) layers 5/8" Type X gypboard 10,000 SF 1.10 11,000 2.80 28,000 3.90 39,000 

1" core board at elevator shaft 1,368 SF 1.25 1,710 1.75 2,394 3.00 4,104 

Add for moisture resistant gypboard walls and
ceilings 5,000 SF 0.20 1,000 0.20 1,000 

2"x blocking for backing 1,000 LF 1.20 1,200 2.28 2,280 3.48 3,480 

DOORS

3'0"x7'0" hollow metal frames 38 EA 105.00 3,990 75.00 2,850 180.00 6,840 

6'0"x7'0" hollow metal frames 2 EA 120.00 240 95.00 190 215.00 430 

3'0"x7'0" hollow metal single doors 20 EA 440.00 8,800 65.00 1,300 505.00 10,100 
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061 - Partitions and Doors $ $ $ $ $ $

DOORS (Continued)

3'0"x7'0" hollow metal double doors 1 PR 840.00 840 130.00 130 970.00 970 

3'0"x7'0" hollow metal wood single doors with 
vision panel 18 EA 560.00 10,080 75.00 1,350 635.00 11,430 

3'0"x7'0" hollow metal double doors with vision
panel 1 PR 1040.00 1,040 150.00 150 1190.00 1,190 

DOOR HARDWARE

Double door hardware sets 2 SETS 1280.00 2,560 850.00 1,700 2130.00 4,260 

Single door hardware sets 30 SETS 680.00 20,400 350.00 10,500 1030.00 30,900 

Single door hardware set with panic bars 8 SETS 1350.00 10,800 650.00 5,200 2000.00 16,000 

Add for rated doors and frames 20 EA 100.00 2,000 100.00 2,000 

Add for card readers 6 EA 750.00 4,500 350.00 2,100 1100.00 6,600 

Relights/sidelights in aluminum frames 40 SF 60.50 2,420 14.50 580 75.00 3,000 

SUBTOTAL: $ 131,434 $ 124,108 $ 255,542 

Labor Premium Time 16.70% 20,726 20,726 

TOTAL ESTIMATED COST: $ 131,434 $ 144,834 $ 276,268 
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062 - Interior Finishes $ $ $ $ $ $

FLOORS

Luxury vinyl plank 2,041 SF 3.20 6,531 1.80 3,674 5.00 10,205 

Sealed concrete 1,978 SF 0.50 989 1.50 2,967 2.00 3,956 

Carpeting 276 SY 39.00 10,764 9.50 2,622 48.50 13,386 

Walk-off carpet mat 584 SF 4.60 2,686 1.20 701 5.80 3,387 

Slip resistant polished concrete finish 7,003 SF 3.50 24,511 3.75 26,261 7.25 50,772 

Epoxy floor system 915 SF 1.25 1,144 2.00 1,830 3.25 2,974 

Resilient sheet flooring 540 SF 3.20 1,728 1.95 1,053 5.15 2,781 

Porcelain tiles 838 SF 8.50 7,123 8.55 7,165 17.05 14,288 

Rubber stair treads and risers 585 SF 5.20 3,042 4.00 2,340 9.20 5,382 

4" rubber base 2,239 LF 1.25 2,799 1.30 2,911 2.55 5,710 

4" self cove base 300 LF 2.20 660 2.60 780 4.80 1,440 

4" porcelain tile base 376 LF 6.20 2,331 7.50 2,820 13.70 5,151 

Stainless steel grate 37 SF 42.50 1,573 12.50 463 55.00 2,036 
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062 - Interior Finishes $ $ $ $ $ $

WALLS

Paint doors and frames 2,960 SF 0.30 888 1.70 5,032 2.00 5,920 

Paint walls 26,400 SF 0.25 6,600 1.50 39,600 1.75 46,200 

FRP and trims 1,808 SF 2.70 4,882 2.60 4,701 5.30 9,583 

Stainless steel wainscot 140 SF 18.00 2,520 4.50 630 22.50 3,150 

9'0" high porcelain tile 3,389 SF 8.70 29,484 8.00 27,112 16.70 56,596 

9'0" high FRP and trims at apparatus bay 855 SF 2.80 2,394 2.70 2,309 5.50 4,703 

5/8"x9'0" high pressure treated plywood 
sheathing at apparatus bay 855 SF 1.55 1,325 0.90 770 2.45 2,095 

Miscellaneous wall covering (allowance) 1,000 SF 3.00 3,000 2.00 2,000 5.00 5,000 

CEILINGS

5/8" gypboard ceiling system and framing, painted 2,079 SF 1.85 3,846 4.25 8,836 6.10 12,682 

Suspended acoustic ceiling with seismic bracings 6,654 SF 2.85 18,964 2.70 17,966 5.55 36,930 

Suspended acoustic ceiling with seismic bracings,
washable 461 SF 3.20 1,475 2.85 1,314 6.05 2,789 

Paint exposed structures 8,020 SF 0.28 2,246 1.55 12,431 1.83 14,677 

SUBTOTAL: $ 143,505 $ 178,288 $ 321,793 
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062 - Interior Finishes $ $ $ $ $ $

Labor Premium Time 16.70% 29,774 29,774 

TOTAL ESTIMATED COST: $ 143,505 $ 208,062 $ 351,567 
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063 - Specialties $ $ $ $ $ $

BUILT-IN CASEWORK

24" deep base cabinets 48 LF 165.00 7,920 35.00 1,680 200.00 9,600 

24" deep x 24" wide full height cabinets 22 LF 270.00 5,940 60.00 1,320 330.00 7,260 

12" deep wall cabinets 20 LF 128.00 2,560 32.00 640 160.00 3,200 

24" deep solid surface countertop and back
splash 48 LF 160.00 7,680 40.00 1,920 200.00 9,600 

24" deep wall hung solid surface countertop and 
backsplash 32 LF 210.00 6,720 60.00 1,920 270.00 8,640 

30" deep stainless steel work benches at
apparatus bay 20 LF 380.00 7,600 50.00 1,000 430.00 8,600 

Benches at turn out and lockers 8 EA 175.00 1,400 85.00 680 260.00 2,080 

Built-in training storage 17 LF 250.00 4,250 60.00 1,020 310.00 5,270 

Wall hung solid surface counter workstations 28 LF 185.00 5,180 55.00 1,540 240.00 6,720 

15"x15"x84" (2) tier metal lockers at locker
rooms 11 EA 375.00 4,125 50.00 550 425.00 4,675 

TOILET ACCESSORIES

Toilet paper holders 10 EA 35.00 350 28.00 280 63.00 630 
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063 - Specialties $ $ $ $ $ $

TOILET ACCESSORIES (Continued)

Bench 6 LF 39.50 237 13.00 78 52.50 315 

Robe hooks 21 EA 18.00 378 14.00 294 32.00 672 

24"x36" mirrors 2 EA 210.00 420 60.00 120 270.00 540 

48"x72" mirrors at fitness 4 EA 420.00 1,680 110.00 440 530.00 2,120 

Towel racks 7 EA 39.00 273 32.00 224 71.00 497 

Paper towel dispensers 8 EA 140.00 1,120 75.00 600 215.00 1,720 

Sanitary napkin disposals 5 EA 39.00 195 30.00 150 69.00 345 

Waste receptacles 6 EA 190.00 1,140 75.00 450 265.00 1,590 

Soap dispensers 12 EA 36.00 432 33.00 396 69.00 828 

ADA toilet partitions 2 EA 1080.00 2,160 270.00 540 1350.00 2,700 

Standard toilet partitions 6 EA 870.00 5,220 230.00 1,380 1100.00 6,600 

18" grab bars 2 EA 36.00 72 30.00 60 66.00 132 

36" grab bars 2 EA 52.00 104 40.00 80 92.00 184 

48" grab bars 2 EA 60.00 120 50.00 100 110.00 220 
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063 - Specialties $ $ $ $ $ $

TOILET ACCESSORIES (Continued)

(3) 24" grab bars at each shower 21 EA 42.00 882 35.00 735 77.00 1,617 

Folding shower seat 1 EA 270.00 270 130.00 130 400.00 400 

36" shower curtains and rods 7 EA 109.00 763 60.00 420 169.00 1,183 

Mop rack/shelving 2 EA 78.00 156 39.00 78 117.00 234 

(5) tier shelving at janitor closets (2) 20 LF 36.00 720 6.95 139 42.95 859 

Door signage 40 EA 35.00 1,400 19.00 760 54.00 2,160 

MISCELLANEOUS

Fire extinguishers, bracket mounted 3 EA 75.00 225 25.00 75 100.00 300 

Fire extinguishers, cabinet mounted 4 EA 167.00 668 80.00 320 247.00 988 

8'0"x4'0" white board 1 EA 1075.00 1,075 130.00 130 1205.00 1,205 

4'0"x4'0" tack boards 2 EA 225.00 450 105.00 210 330.00 660 

Miscellaneous specialties allowance 1 LOT 2000.00 2,000 500.00 500 2500.00 2,500 

SUBTOTAL: $ 75,885 $ 20,959 $ 96,844 

Labor Premium Time 16.70% 3,500 3,500 

TOTAL ESTIMATED COST: $ 75,885 $ 24,459 $ 100,344 



CITY OF VALDEZ FIRE STATION #1 REPLACEMENT
401 WEST PIONEER DRIVE - VALDEZ, ALASKA
35% DESIGN SUBMITTAL CONSTRUCTION COST ESTIMATE

HMS Project No.:  19027

PAGE 50

DATE:  3/12/2019

07 - CONVEYING SYSTEMS               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

$ $ $ $ $ $

6'0"x8'0" hydraulic one-stop elevator and
equipment 1 EA 54500.00 54,500 28000.00 28,000 82500.00 82,500 

Inspections and permits 1 LOT 2500.00 2,500 2500.00 2,500 

SUBTOTAL: $ 57,000 $ 28,000 $ 85,000 

Labor Premium Time 16.70% 4,676 4,676 

SUBTOTAL: $ 57,000 $ 32,676 $ 89,676 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 11,400 6,535 17,935 

TOTAL ESTIMATED COST: $ 68,400 $ 39,211 $ 107,611 
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081 - Plumbing $ $ $ $ $ $

FIXTURES

P-1:  Water closets with flush valve, wall mounted, 
ADA 2 EA 710.00 1,420 230.00 460 940.00 1,880 

P-2:  Water closet with flush valves, wall mounted 6 EA 660.00 3,960 200.00 1,200 860.00 5,160 

P-3:  Water closet with flush valves, floor 
mounted 2 EA 610.00 1,220 200.00 400 810.00 1,620 

P-4:  Urinal with flush valves, wall mounted, ADA 2 EA 750.00 1,500 410.00 820 1160.00 2,320 

P-5:  Counter mounted lavatories with faucet, 
ADA 4 EA 465.00 1,860 190.00 760 655.00 2,620 

P-6:  Counter mounted lavatories with faucet,
ADA 6 EA 465.00 2,790 190.00 1,140 655.00 3,930 

P-7:  Wall mounted lavatories with faucet,
ADA 2 EA 525.00 1,050 210.00 420 735.00 1,470 

P-8:  Double compartment, stainless steel 
kitchen sink with faucet 1 EA 750.00 750 225.00 225 975.00 975 

P-9:  Four compartment, stainless steel SCBA
sink with faucet 1 EA 850.00 850 350.00 350 1200.00 1,200 

P-10:  Janitor sinks 3 EA 645.00 1,935 205.00 615 850.00 2,550 
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081 - Plumbing $ $ $ $ $ $

FIXTURES (Continued)

P-11:  Double compartment, stainless steel 
decontamination sink with faucet 1 EA 610.00 610 210.00 210 820.00 820 

P-12:  Shower valve with arm, controls and hand 
shower, ADA 1 EA 370.00 370 170.00 170 540.00 540 

P-13:  Shower valves with arm, controls and hand 
shower 6 EA 370.00 2,220 170.00 1,020 540.00 3,240 

P-14:  Single level stainless steel drinking
fountain with bottle fill (assumed) 1 EA 1250.00 1,250 250.00 250 1500.00 1,500 

P-15:  Eye wash/shower (assumed) 1 EA 870.00 870 220.00 220 1090.00 1,090 

P-16:  Clothes washer box with water hammer 
arrestor 1 EA 72.00 72 85.00 85 157.00 157 

HB-1:  3/4" non-freeze hose bibs (exterior) 5 EA 125.00 625 150.00 750 275.00 1,375 

HB-2:  3/4" non-freeze hose bibs (interior) 3 EA 112.00 336 70.00 210 182.00 546 

WHR-1:  50'0" water hose reels 3 EA 150.00 450 90.00 270 240.00 720 

Fire hose connection hose bibs (interior) 3 EA 270.00 810 165.00 495 435.00 1,305 

FD-1:  3" diameter floor drains 10 EA 125.00 1,250 130.00 1,300 255.00 2,550 

FD-2:  4" diameter floor drain 1 EA 150.00 150 145.00 145 295.00 295 
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081 - Plumbing $ $ $ $ $ $

FIXTURES (Continued)

FD-3:  2" diameter floor drains 7 EA 112.00 784 120.00 840 232.00 1,624 

TD-1:  Trench drains 6 EA 180.00 1,080 145.00 870 325.00 1,950 

Garbage disposal 1 EA 195.00 195 120.00 120 315.00 315 

EQUIPMENT

HWG-1:  67 gallon, fuel oil fired water heater 1 EA 3250.00 3,250 850.00 850 4100.00 4,100 

8" diameter flue 40 LF 25.00 1,000 24.00 960 49.00 1,960 

2" thick insulation 15 SF 2.10 32 5.00 75 7.10 107 

Chimney top with storm collar 1 EA 145.00 145 110.00 110 255.00 255 

ET-3:  14.4 gallon compression tank 1 EA 220.00 220 75.00 75 295.00 295 

SI-1:  314 GPM sand interceptor with traffic grate 1 EA 7500.00 7,500 1500.00 1,500 9000.00 9,000 

HCP-1:  __ GPM, __ head, fractional HP hot
water circulation pump 1 EA 550.00 550 175.00 175 725.00 725 

SP-1:  Elevator sump pump 1 EA 650.00 650 210.00 210 860.00 860 

2" diameter water meter with remote totalizer
and inlet strainer 1 EA 605.00 605 110.00 110 715.00 715 
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081 - Plumbing $ $ $ $ $ $

UNDER FLOOR PIPING

Waste and Vent

4" diameter cast iron waste and vent pipe 330 LF 37.00 12,210 22.00 7,260 59.00 19,470 

3" diameter cast iron waste and vent pipe 20 LF 24.00 480 19.50 390 43.50 870 

2" diameter cast iron waste and vent pipe 260 LF 21.00 5,460 18.00 4,680 39.00 10,140 

4" diameter cast iron fittings 42 EA 55.00 2,310 90.00 3,780 145.00 6,090 

3" diameter cast iron fittings 3 EA 40.00 120 80.00 240 120.00 360 

2" diameter cast iron fittings 33 EA 30.00 990 65.00 2,145 95.00 3,135 

4" diameter floor cleanouts 12 EA 166.00 1,992 76.00 912 242.00 2,904 

1/2" diameter hot and cold water PEX tubing 110 LF 1.05 116 1.95 215 3.00 331 

Trenching and backfill 700 LF 3.20 2,240 5.25 3,675 8.45 5,915 

Storm Drain None 

ABOVE FLOOR PIPING

Waste and Vent

4" diameter ABS waste and vent pipe 110 LF 29.00 3,190 25.00 2,750 54.00 5,940 
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ABOVE FLOOR PIPING (Continued)

Waste and Vent (Continued)

3" diameter ABS waste and vent pipe 70 LF 20.00 1,400 23.00 1,610 43.00 3,010 

2" diameter ABS waste and vent pipe 510 LF 10.00 5,100 20.00 10,200 30.00 15,300 

1 1/2" diameter ABS waste and vent pipe 520 LF 4.40 2,288 12.10 6,292 16.50 8,580 

4" diameter ABS fittings 14 EA 28.00 392 76.00 1,064 104.00 1,456 

3" diameter ABS fittings 9 EA 14.00 126 60.00 540 74.00 666 

2" diameter ABS fittings 64 EA 6.70 429 38.00 2,432 44.70 2,861 

1 1/2" diameter ABS fittings 65 EA 10.00 650 45.00 2,925 55.00 3,575 

4" diameter wall cleanout 1 EA 85.00 85 70.00 70 155.00 155 

3" diameter wall cleanout 1 EA 75.00 75 65.00 65 140.00 140 

4" diameter VTR 4 EA 105.00 420 150.00 600 255.00 1,020 

1" thick insulation with vapor barrier 20 LF 6.10 122 6.50 130 12.60 252 

Roof Drains

RD-1:  3" diameter roof and overflow drains 8 PRS 710.00 5,680 250.00 2,000 960.00 7,680 
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ABOVE FLOOR PIPING (Continued)

Roof Drains (Continued)

RD-2:  3" diameter roof drain 1 EA 350.00 350 185.00 185 535.00 535 

4" diameter cast iron rain leader pipe 200 LF 37.00 7,400 22.00 4,400 59.00 11,800 

3" diameter cast iron rain leader pipe 300 LF 24.00 7,200 19.50 5,850 43.50 13,050 

4" diameter cast iron fittings 25 EA 55.00 1,375 90.00 2,250 145.00 3,625 

3" diameter cast iron fittings 38 EA 40.00 1,520 80.00 3,040 120.00 4,560 

4" diameter cleanout 1 EA 65.00 65 75.00 75 140.00 140 

3/4" diameter drain valve 1 EA 32.00 32 26.00 26 58.00 58 

Wall access door 1 EA 69.00 69 55.00 55 124.00 124 

ON-1:  4" diameter wall nozzle 1 EA 140.00 140 70.00 70 210.00 210 

2" insulation to rain leader pipe, 4" diameter 200 LF 5.65 1,130 11.90 2,380 17.55 3,510 

2" insulation to rain leader pipe, 3" diameter 300 LF 4.90 1,470 9.20 2,760 14.10 4,230 

Heat trace 100 LF With Electrical 
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ABOVE FLOOR PIPING (Continued)

Hot and Cold Water

2" diameter hot and cold water copper pipe 150 LF 22.00 3,300 14.60 2,190 36.60 5,490 

1 1/2" diameter hot and cold water copper pipe 200 LF 16.00 3,200 11.70 2,340 27.70 5,540 

1 1/4" diameter hot and cold water copper pipe 220 LF 15.00 3,300 11.00 2,420 26.00 5,720 

1" diameter hot and cold water copper pipe 550 LF 10.20 5,610 9.15 5,033 19.35 10,643 

3/4" diameter hot and cold water copper pipe 560 LF 5.70 3,192 7.50 4,200 13.20 7,392 

1/2" diameter hot and cold water copper pipe 800 LF 3.70 2,960 4.50 3,600 8.20 6,560 

2" diameter copper fittings 19 EA 21.50 409 52.00 988 73.50 1,397 

1 1/2" to 1" diameter copper fittings 122 EA 9.00 1,098 42.55 5,191 51.55 6,289 

3/4" to 1/2"  diameter copper fittings 170 EA 3.20 544 31.00 5,270 34.20 5,814 

Trap primers 18 EA 87.00 1,566 45.00 810 132.00 2,376 

TV-1:  1 1/2" diameter tempering valve 1 EA 1950.00 1,950 210.00 210 2160.00 2,160 

TV-2:  3/4" diameter tempering valve 1 EA 150.00 150 50.00 50 200.00 200 

TV-3:  3/4" diameter tempering valve 1 EA 150.00 150 50.00 50 200.00 200 
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ABOVE FLOOR PIPING (Continued)

Hot and Cold Water (Continued)

Pressure relief valves to water generator 1 EA 155.00 155 55.00 55 210.00 210 

1" diameter balance valve, bronze body 1 EA 112.00 112 52.00 52 164.00 164 

3/4" diameter balance valve, bronze body 1 EA 86.00 86 31.00 31 117.00 117 

2" diameter check valve, bronze body 1 EA 375.00 375 56.00 56 431.00 431 

1 1/2" diameter check valves, bronze body 2 EA 256.00 512 52.00 104 308.00 616 

1" diameter check valves, bronze body 2 EA 153.00 306 33.00 66 186.00 372 

3/4" diameter check valve, bronze body 1 EA 106.00 106 31.00 31 137.00 137 

2" diameter ball valve, bronze body 1 EA 84.00 84 69.00 69 153.00 153 

1 1/2" diameter ball valves, bronze body 7 EA 67.00 469 57.00 399 124.00 868 

1" diameter ball valves, bronze body 5 EA 31.00 155 41.00 205 72.00 360 

3/4" diameter ball valves, bronze body 7 EA 25.00 175 37.00 259 62.00 434 

1/2" diameter ball valves, bronze body 4 EA 15.00 60 34.00 136 49.00 196 

2" diameter pressure regulator valve 1 EA 960.00 960 110.00 110 1070.00 1,070 
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ABOVE FLOOR PIPING (Continued)

Hot and Cold Water (Continued)

3/4" diameter drain valve 1 EA 32.00 32 26.00 26 58.00 58 

Solar thermometers 3 EA 82.00 246 46.00 138 128.00 384 

Pressure gauge with gate valve 1 EA 62.00 62 65.00 65 127.00 127 

Hi-limit controller 1 EA 85.00 85 40.00 40 125.00 125 

1" insulation to hot and cold water pipe,
2" diameter pipe 150 LF 6.10 915 5.80 870 11.90 1,785 

1" insulation to hot and cold water pipe,
1 1/2" diameter pipe 200 LF 3.40 680 4.35 870 7.75 1,550 

1" insulation to hot and cold water pipe,
1 1/4" diameter pipe 220 LF 3.00 660 3.40 748 6.40 1,408 

1" insulation to hot and cold water pipe,
1" diameter pipe 550 LF 2.30 1,265 3.15 1,733 5.45 2,998 

1" insulation to hot and cold water pipe,
3/4" diameter pipe 560 LF 2.10 1,176 2.95 1,652 5.05 2,828 

1" insulation to hot and cold water pipe, 
1/2" diameter pipe 880 LF 1.90 1,672 2.70 2,376 4.60 4,048 
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MISCELLANEOUS

Disinfect and test systems 1 LOT 500.00 500 1700.00 1,700 2200.00 2,200 

Pipe guides, labels, etc. 1 LOT 750.00 750 2250.00 2,250 3000.00 3,000 

SUBTOTAL: $ 148,012 $ 138,869 $ 286,881 

Labor Premium Time 16.70% 23,191 23,191 

SUBTOTAL: $ 148,012 $ 162,060 $ 310,072 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 29,602 32,412 62,014 

TOTAL ESTIMATED COST: $ 177,614 $ 194,472 $ 372,086 



CITY OF VALDEZ FIRE STATION #1 REPLACEMENT
401 WEST PIONEER DRIVE - VALDEZ, ALASKA
35% DESIGN SUBMITTAL CONSTRUCTION COST ESTIMATE

HMS Project No.:  19027

PAGE 61

DATE:  3/12/2019

08 - MECHANICAL               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

082 - HVAC $ $ $ $ $ $

HEATING

B-1 and 2:  424 MBH dual fuel gas and fuel oil 
fired boilers, complete package 2 EA 6250.00 12,500 5000.00 10,000 11250.00 22,500 

8" diameter flue 60 LF 25.00 1,500 24.00 1,440 49.00 2,940 

2" thick insulation to flue 25 SF 2.10 53 5.00 125 7.10 178 

Chimney tops with storm collar 2 EA 145.00 290 110.00 220 255.00 510 

CP-1 and 1A:  72 GPM, 35'0" head, 2 HP
hydronic pumps (size assumed) 2 EA 1840.00 3,680 1000.00 2,000 2840.00 5,680 

CP-2 and 2A:  65 GPM, 40'0" head, 1 1/2 HP 
hydronic pumps (size assumed) 2 EA 1752.00 3,504 908.00 1,816 2660.00 5,320 

CP-3 and 3A:  17 GPM, 14'0" head, fractional HP
hydronic pumps (size assumed) 2 EA 1175.00 2,350 300.00 600 1475.00 2,950 

CP-B1 and B2:  100 GPM, 15'0" head, 3 HP
boiler circulation pumps (size assumed) 2 EA 2035.00 4,070 1190.00 2,380 3225.00 6,450 

HX-1:  16 GPM, wall mounted, brazed plate 
heat exchanger (size assumed) 1 EA 4650.00 4,650 350.00 350 5000.00 5,000 

ET-1:  44 gallon compression tank 1 EA 450.00 450 175.00 175 625.00 625 

ET-2:  14 gallon expansion tank (size assumed) 1 EA 145.00 145 110.00 110 255.00 255 
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HEATING (Continued)

GT-1:  6 gallon glycol tank and pump 1 EA 350.00 350 110.00 110 460.00 460 

Glycol media 250 GALS 13.00 3,250 2.50 625 15.50 3,875 

AS-1:  3" air separator 1 EA 2550.00 2,550 310.00 310 2860.00 2,860 

UH-1:  72.5 MBH, fractional HP unit heaters 10 EA 1054.00 10,540 600.00 6,000 1654.00 16,540 

UH-2:  32.3 MBH, fractional HP unit heater 1 EA 640.00 640 510.00 510 1150.00 1,150 

UH-3:  10 MBH, fractional HP unit heater 1 EA 550.00 550 210.00 210 760.00 760 

CUH-1-4:  16 MBH, fractional HP cabinet
unit heaters 4 EA 990.00 3,960 350.00 1,400 1340.00 5,360 

FT-1:  1.2 MBH/LF single tier fin tubes (4 each) 31 LF 25.00 775 20.00 620 45.00 1,395 

Enclosure (single tier) 90 LF 17.00 1,530 10.00 900 27.00 2,430 

HR-1:  24"x24" hydronic radiators 8 EA 210.00 1,680 110.00 880 320.00 2,560 

1/2" diameter PEX tubing, 9" o/c for radiant
floor heating at apparatus bay (7,338 SF) 10,280 LF 1.25 12,850 1.40 14,392 2.65 27,242 

Manifolds and valves 5 EA 675.00 3,375 280.00 1,400 955.00 4,775 
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HEATING (Continued)

Hydronic Piping

4" diameter black steel pipe 120 LF 29.35 3,522 31.50 3,780 60.85 7,302 

3" diameter hydronic polypropylene pipe 80 LF 39.36 3,149 25.20 2,016 64.56 5,165 

2 1/2" diameter hydronic polypropylene pipe 200 LF 29.28 5,856 18.20 3,640 47.48 9,496 

2" diameter hydronic polypropylene pipe 180 LF 22.00 3,960 14.60 2,628 36.60 6,588 

1 1/2" diameter hydronic polypropylene pipe 250 LF 16.00 4,000 11.70 2,925 27.70 6,925 

1 1/4" diameter hydronic polypropylene pipe 280 LF 15.00 4,200 11.00 3,080 26.00 7,280 

1" diameter hydronic polypropylene pipe 350 LF 10.20 3,570 8.75 3,063 18.95 6,633 

3/4" diameter hydronic polypropylene pipe 1,000 LF 5.70 5,700 7.50 7,500 13.20 13,200 

4" diameter black steel fittings 15 EA 98.00 1,470 163.00 2,445 261.00 3,915 

3" diameter copper fittings 10 EA 68.50 685 92.00 920 160.50 1,605 

2 1/2" diameter copper fittings 25 EA 46.00 1,150 78.00 1,950 124.00 3,100 

2" diameter copper fittings 23 EA 21.50 495 52.00 1,196 73.50 1,691 

1 1/2" to 1" diameter copper fittings 110 EA 9.00 990 42.55 4,681 51.55 5,671 



CITY OF VALDEZ FIRE STATION #1 REPLACEMENT
401 WEST PIONEER DRIVE - VALDEZ, ALASKA
35% DESIGN SUBMITTAL CONSTRUCTION COST ESTIMATE

HMS Project No.:  19027

PAGE 64

DATE:  3/12/2019

08 - MECHANICAL               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

082 - HVAC $ $ $ $ $ $

HEATING (Continued)

Hydronic Piping (Continued)

3/4" diameter copper fittings 125 EA 3.20 400 31.00 3,875 34.20 4,275 

Pipe anchors 4 EA 48.00 192 65.00 260 113.00 452 

Pipe guides 8 EA 39.00 312 50.00 400 89.00 712 

4" diameter gate valves, iron body 14 EA 1225.00 17,150 420.00 5,880 1645.00 23,030 

3" diameter gate valves, iron body 4 EA 860.00 3,440 280.00 1,120 1140.00 4,560 

2 1/2" diameter ball valves, iron body 2 EA 770.00 1,540 251.00 502 1021.00 2,042 

2" diameter ball valves, bronze body 30 EA 84.00 2,520 69.00 2,070 153.00 4,590 

1 1/2" diameter ball valves, bronze body 4 EA 67.00 268 57.00 228 124.00 496 

1 1/4" diameter ball valves, bronze body 6 EA 53.00 318 48.00 288 101.00 606 

1" diameter ball valves, bronze body 30 EA 31.00 930 41.00 1,230 72.00 2,160 

3/4" diameter ball valves, bronze body 54 EA 25.00 1,350 37.00 1,998 62.00 3,348 

4" diameter check valves, iron body 6 EA 680.00 4,080 420.00 2,520 1100.00 6,600 

2" diameter check valves, bronze body 2 EA 375.00 750 56.00 112 431.00 862 



CITY OF VALDEZ FIRE STATION #1 REPLACEMENT
401 WEST PIONEER DRIVE - VALDEZ, ALASKA
35% DESIGN SUBMITTAL CONSTRUCTION COST ESTIMATE

HMS Project No.:  19027

PAGE 65

DATE:  3/12/2019

08 - MECHANICAL               MATERIAL                  LABOR TOTAL TOTAL
QUANTITY UNIT RATE TOTAL RATE TOTAL UNIT RATE  MATERIAL/LABOR

082 - HVAC $ $ $ $ $ $

HEATING (Continued)

Hydronic Piping (Continued)

4" diameter flow metering 2 EA 1325.00 2,650 420.00 840 1745.00 3,490 

2" diameter balance valves, bronze body 13 EA 277.00 3,601 62.00 806 339.00 4,407 

1" diameter balance valves, bronze body 10 EA 112.00 1,120 35.00 350 147.00 1,470 

3/4" diameter balance valves, bronze body 27 EA 86.00 2,322 31.00 837 117.00 3,159 

2" diameter three-way motor operated control
valves, iron body 7 EA 770.00 5,390 150.00 1,050 920.00 6,440 

1" diameter two-way motor operated control
valves, iron body 15 EA 405.00 6,075 70.00 1,050 475.00 7,125 

3/4" diameter two-way motor operated control 
valves, bronze body 27 EA 350.00 9,450 45.00 1,215 395.00 10,665 

3/4" diameter drain valves 35 EA 32.00 1,120 26.00 910 58.00 2,030 

Pressure relief valves to boiler and heat 
exchanger 3 EA 320.00 960 70.00 210 390.00 1,170 

Auto air vent with isolation valves 28 EA 72.50 2,030 39.00 1,092 111.50 3,122 

Solar thermometers 7 EA 82.00 574 46.00 322 128.00 896 
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HEATING (Continued)

Hydronic Piping (Continued)

Pressure gauges with (2) gate valves 4 EA 110.00 440 85.00 340 195.00 780 

Pressure gauges with gate valves 6 EA 72.00 432 45.00 270 117.00 702 

Pressure sensor 1 EA 85.00 85 40.00 40 125.00 125 

Temperature and pressure test plugs 40 EA 23.00 920 20.00 800 43.00 1,720 

2" insulation to hydronic pipe, 4" diameter 120 LF 9.15 1,098 6.68 802 15.83 1,900 

2" insulation to hydronic pipe, 3" diameter 80 LF 6.60 528 6.00 480 12.60 1,008 

2" insulation to hydronic pipe, 2 1/2" diameter 200 LF 6.00 1,200 5.50 1,100 11.50 2,300 

2" insulation to hydronic pipe, 2" diameter 180 LF 5.25 945 4.80 864 10.05 1,809 

2" insulation to hydronic pipe, 1 1/2" diameter 250 LF 4.95 1,238 4.32 1,080 9.27 2,318 

2" insulation to hydronic pipe, 1 1/4" diameter 280 LF 2.95 826 4.32 1,210 7.27 2,036 

2" insulation to hydronic pipe, 1" diameter 350 LF 2.68 938 4.05 1,418 6.73 2,356 

2" insulation to hydronic pipe, 3/4" diameter 1,000 LF 2.40 2,400 3.70 3,700 6.10 6,100 
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VENTILATION

AHU-1:  2,600 CFM air handling unit with __ MBH
preheating coil, __ MBH heating coil, air cooled
condenser, mixing box, and filters 1 EA 10400.00 10,400 2600.00 2,600 13000.00 13,000 

AHU-2:  5,200 CFM air handling unit with __ MBH
preheating coil, __ MBH heating coil, air cooled
condenser, mixing box, and filters 1 EA 20800.00 20,800 5200.00 5,200 26000.00 26,000 

AHU-3:  2,600 CFM air handling unit with __ MBH
preheating coil, __ MBH heating coil, mixing
box, and filters 1 EA 7800.00 7,800 2150.00 2,150 9950.00 9,950 

1,000 CFM exhaust fans (size assumed) 3 EA 2000.00 6,000 500.00 1,500 2500.00 7,500 

VF-1:  1,500 CFM, 1/6 HP supply air fan 1 EA 1925.00 1,925 520.00 520 2445.00 2,445 

400 CFM VAV boxes with heating coil (size
assumed) 11 EA 650.00 7,150 210.00 2,310 860.00 9,460 

AC-1:  2 ton air conditioner with (2) condensation
units at comm room (size assumed) 1 EA 3800.00 3,800 1100.00 1,100 4900.00 4,900 

CF-1:  670 CFM fractional HP ceiling fans 
at apparatus bay (size assumed) 5 EA 220.00 1,100 280.00 1,400 500.00 2,500 

L-1:  Louvers (3 each) 43 SF 33.50 1,441 12.00 516 45.50 1,957 

Wall hoods 2 EA 550.00 1,100 210.00 420 760.00 1,520 
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VENTILATION (Continued)

KH-1:  36 7/16"x23 5/8" kitchen exhaust hoods 2 EA With Kitchen Equipment 

36" diameter supply air round diffusers, duct
mounted 4 EA 450.00 1,800 150.00 600 600.00 2,400 

Supply air round diffusers, ceiling mounted 12 EA 120.00 1,440 70.00 840 190.00 2,280 

Supply air diffusers, ceiling mounted 28 EA 85.00 2,380 60.00 1,680 145.00 4,060 

Supply air round diffusers, wall mounted 8 EA 140.00 1,120 75.00 600 215.00 1,720 

Return air round grilles, ceiling mounted 10 EA 45.00 450 40.00 400 85.00 850 

Return air grilles, ceiling mounted 15 EA 40.00 600 40.00 600 80.00 1,200 

Wall caps 2 EA 110.00 220 85.00 170 195.00 390 

Motor operated damper 1 EA 130.00 130 70.00 70 200.00 200 

Fire/smoke dampers 11 EA 149.00 1,639 45.00 495 194.00 2,134 

Volume dampers 45 EA 37.00 1,665 25.00 1,125 62.00 2,790 

6" to 14" diameter flexible duct 60 LF 10.50 630 13.50 810 24.00 1,440 

Sheetmetal ductwork and hangers 12,700 LBS 3.78 48,006 4.15 52,705 7.93 100,711 

2" duct insulation 450 SF 2.40 1,080 2.55 1,148 4.95 2,228 
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VENTILATION (Continued)

2" duct lining 300 SF 1.95 585 2.10 630 4.05 1,215 

Test, balance and commission system 150 HRS 165.00 24,750 165.00 24,750 

Direct digital control system 18,650 SF 3.45 64,343 2.70 50,355 6.15 114,698 

Temperature sensors 22 EA 87.00 1,914 56.00 1,232 143.00 3,146 

Outside temperature sensor 1 EA 110.00 110 75.00 75 185.00 185 

Thermostats with locking cover 4 EA 113.00 452 65.00 260 178.00 712 

Labels and tags 1 LOT 250.00 250 550.00 550 800.00 800 

MISCELLANEOUS

Mechanical mobilization/demobilization, 
submittals, etc. 1 LOT 2000.00 2,000 7500.00 7,500 9500.00 9,500 

Manuals and operations training 1 LOT 500.00 500 2500.00 2,500 3000.00 3,000 

SUBTOTAL: $ 386,411 $ 294,477 $ 680,888 

Labor Premium Time 16.70% 49,178 49,178 

SUBTOTAL: $ 386,411 $ 343,655 $ 730,066 
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Subcontractor's Overhead and Profit on Material
and Labor 20.00% 77,282 68,731 146,013 

TOTAL ESTIMATED COST: $ 463,693 $ 412,386 $ 876,079 
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083 - Fire Protection $ $ $ $ $ $

4" diameter double check valve backflow
preventer valve assembly 1 EA 4250.00 4,250 330.00 330 4580.00 4,580 

Wet pipe sprinkler valve riser 1 EA 2250.00 2,250 1425.00 1,425 3675.00 3,675 

Wet pipe sprinkler system 18,650 SF 1.75 32,638 2.50 46,625 4.25 79,263 

Fire department connection 1 EA 650.00 650 230.00 230 880.00 880 

Design fee 1 LOT 5000.00 5,000 5000.00 5,000 

Test and certify system 1 LOT 300.00 300 1700.00 1,700 2000.00 2,000 

SUBTOTAL: $ 45,088 $ 50,310 $ 95,398 

Labor Premium Time 16.70% 8,402 8,402 

SUBTOTAL: $ 45,088 $ 58,712 $ 103,800 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 9,018 11,742 20,760 

TOTAL ESTIMATED COST: $ 54,106 $ 70,454 $ 124,560 
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084 - Special Mechanical Systems $ $ $ $ $ $

LPG SYSTEM

LPG regulator 1 EA By Utility Co. 

1" diameter black steel pipe 60 LF 6.80 408 13.00 780 19.80 1,188 

3/4" diameter black steel pipe 40 LF 5.50 220 11.00 440 16.50 660 

1" diameter black steel fittings 8 EA 8.00 64 45.00 360 53.00 424 

3/4" diameter black steel fittings 6 EA 5.35 32 37.00 222 42.35 254 

1" diameter safety valves 2 EA 55.00 110 35.00 70 90.00 180 

3/4" diameter safety valves 4 EA 67.00 268 40.00 160 107.00 428 

Quick disconnects 3 EA 75.00 225 110.00 330 185.00 555 

FUEL OIL SYSTEM

DT-1:  10 gallon fuel oil tank complete package
including rupture basin, extra pipe connections,
standard pump and controls, day tank controls 1 EA 4550.00 4,550 750.00 750 5300.00 5,300 

1" diameter black steel pipe 20 LF 6.80 136 13.00 260 19.80 396 

3/4" diameter black steel pipe 40 LF 5.50 220 11.00 440 16.50 660 

1" diameter black steel fittings 4 EA 8.00 32 45.00 180 53.00 212 
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084 - Special Mechanical Systems $ $ $ $ $ $

FUEL OIL SYSTEM (Continued)

3/4" diameter black steel fittings 6 EA 5.35 32 37.00 222 42.35 254 

Connections to boilers and water heater, 
including valves and fittings 3 EA 240.00 720 160.00 480 400.00 1,200 

Test gas and fuel oil piping 1 LOT 75.00 75 425.00 425 500.00 500 

COMPRESSED AIR

AC-1:  60 gallon, 35 CFM shop air compressor 1 EA 750.00 750 210.00 210 960.00 960 

3/8" quick disconnect air hose coupling 1 EA 62.00 62 71.30 71 133.30 133 

1/2" diameter black steel pipe 200 LF 3.10 620 8.50 1,700 11.60 2,320 

3/4" diameter black steel fittings 25 EA 3.20 80 30.00 750 33.20 830 

Test and commission air system 1 LOT 70.00 70 150.00 150 220.00 220 

VEHICLE EXHAUST SYSTEM

EF-1:  2,500 CFM, wall mounted, on platform
exhaust fan with 60" long outlet silencer and
1" diameter flue 1 EA 7500.00 7,500 750.00 750 8250.00 8,250 

Plymovent control panel 1 EA 750.00 750 220.00 220 970.00 970 
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084 - Special Mechanical Systems $ $ $ $ $ $

VEHICLE EXHAUST SYSTEM (Continued)

Plymovent STRA-60-1 straight rail drive-through
system with 57'0" rail and one hose 4 EA 6500.00 26,000 650.00 2,600 7150.00 28,600 

Plymovent SBTA-21 sliding balancer track
back in system with 19'0" track and one hose 2 EA 2200.00 4,400 310.00 620 2510.00 5,020 

Sheetmetal ductwork and hangers 2,200 LBS 3.78 8,316 4.15 9,130 7.93 17,446 

CO2 detectors 2 EA 85.00 170 60.00 120 145.00 290 

NO2 detectors 2 EA 150.00 300 75.00 150 225.00 450 

Test system 1 LOT 500.00 500 1000.00 1,000 1500.00 1,500 

SUBTOTAL: $ 56,610 $ 22,590 $ 79,200 

Labor Premium Time 16.70% 3,773 3,773 

SUBTOTAL: $ 56,610 $ 26,363 $ 82,973 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 11,322 5,273 16,595 

TOTAL ESTIMATED COST: $ 67,932 $ 31,636 $ 99,568 
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091 - Service and Distribution $ $ $ $ $ $

800 amp, 208/120 volt, 3 phase, 4 wire main
distribution panel with 10 circuits 1 EA 8575.00 8,575 2500.00 2,500 11075.00 11,075 

225 amp, 208/120 volt, 3 phase, 4 wire subpanel
with 42 circuits 4 EA 3200.00 12,800 1980.00 7,920 5180.00 20,720 

225 amp, 208/120 volt, 3 phase, 4 wire, 2 section
subpanels with 84 circuits 2 EA 4750.00 9,500 2350.00 4,700 7100.00 14,200 

125 amp, 208/120 volt, 3 phase, 4 wire subpanel
with 42 circuits 1 EA 1150.00 1,150 840.00 840 1990.00 1,990 

60 amp, 208/120 volt, 3 phase, 4 wire subpanel
with 42 circuits 1 EA 810.00 810 650.00 650 1460.00 1,460 

800 amp automatic transfer switch 1 EA 13000.00 13,000 1700.00 1,700 14700.00 14,700 

3" diameter rigid steel conduit 20 LF 24.50 490 26.40 528 50.90 1,018 

1 1/2" diameter EMT conduit 240 LF 4.93 1,183 7.34 1,762 12.27 2,945 

1 1/4" diameter EMT conduit 40 LF 3.78 151 6.60 264 10.38 415 

500 KCMIL copper conductors 100 LF 13.47 1,347 5.07 507 18.54 1,854 

#4/0 XHHW copper conductors 1,000 LF 6.26 6,260 3.30 3,300 9.56 9,560 

#1/0 XHHW copper conductors 200 LF 3.19 638 2.27 454 5.46 1,092 

#3 XHHW copper conductors 210 LF 1.92 403 1.47 309 3.39 712 
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091 - Service and Distribution $ $ $ $ $ $

#3/0 bare copper ground 100 LF 4.40 440 2.64 264 7.04 704 

#1 bare copper ground 30 LF 2.36 71 1.66 50 4.02 121 

#2 bare copper ground 60 LF 1.95 117 1.32 79 3.27 196 

#4 bare copper ground 300 LF 1.23 369 1.24 372 2.47 741 

#6 bare copper ground 50 LF 0.75 38 1.07 54 1.82 92 

3/4" diameter x 10'0" copper ground rods 4 EA 63.00 252 150.00 600 213.00 852 

Grounding to equipment 5 EA 45.00 225 85.00 425 130.00 650 

Shunt trip disconnect switch 1 EA 250.00 250 110.00 110 360.00 360 

MISCELLANEOUS

Test and tag service 1 LOT 500.00 500 2000.00 2,000 2500.00 2,500 

SUBTOTAL: $ 58,569 $ 29,388 $ 87,957 

Labor Premium Time 16.70% 4,908 4,908 

SUBTOTAL: $ 58,569 $ 34,296 $ 92,865 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 11,714 6,859 18,573 

TOTAL ESTIMATED COST: $ 70,283 $ 41,155 $ 111,438 
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092 - Lighting and Power $ $ $ $ $ $

FIXTURES

Type A:  24"x24" LED light fixtures 35 EA 120.00 4,200 110.00 3,850 230.00 8,050 

Type B:  24"x48" LED light fixtures 18 EA 145.00 2,610 110.00 1,980 255.00 4,590 

Type B1:  24"x48" LED light fixtures 6 EA 145.00 870 110.00 660 255.00 1,530 

Type C:  6" diameter round LED downlights 42 EA 110.00 4,620 90.00 3,780 200.00 8,400 

Type C1:  6" diameter round LED downlights 16 EA 125.00 2,000 90.00 1,440 215.00 3,440 

Type C2:  6" diameter round LED downlights 13 EA 130.00 1,690 90.00 1,170 220.00 2,860 

Type C3:  6" diameter round LED downlights 10 EA 135.00 1,350 90.00 900 225.00 2,250 

Type D:  6" diameter round shower LED light
fixtures 7 EA 210.00 1,470 110.00 770 320.00 2,240 

Type E:  12"x48" high bay LED light fixtures 24 EA 450.00 10,800 275.00 6,600 725.00 17,400 

Type F:  24"x48" LED light fixtures 20 EA 165.00 3,300 110.00 2,200 275.00 5,500 

Type G:  Wall mounted LED vanity light fixtures 7 EA 125.00 875 90.00 630 215.00 1,505 

Type H:  Wall mounted LED light fixtures at
crew room bedside reading light 6 EA 150.00 900 70.00 420 220.00 1,320 

Type I:  Wall mounted corridor LED light fixtures 6 EA 110.00 660 70.00 420 180.00 1,080 
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092 - Lighting and Power $ $ $ $ $ $

FIXTURES (Continued)

Type K:  48" long wall mounted LED strip light
fixtures 10 EA 110.00 1,100 90.00 900 200.00 2,000 

Type K2:  48" long LED strip light fixtures 36 EA 110.00 3,960 110.00 3,960 220.00 7,920 

Type L:  24"x12" bathroom LED light fixtures 9 EA 145.00 1,305 110.00 990 255.00 2,295 

Type M:  12"x48" LED light fixtures 2 EA 210.00 420 120.00 240 330.00 660 

Type M1:  12"x48" LED light fixtures 2 EA 225.00 450 120.00 240 345.00 690 

Type N:  Round LED downlight fixture 1 EA 250.00 250 110.00 110 360.00 360 

Type R1:  Exterior wall mounted LED light
fixtures 9 EA 450.00 4,050 210.00 1,890 660.00 5,940 

Type WF:  Exterior wall mounted LED light
fixtures at overhead door 6 EA 350.00 2,100 210.00 1,260 560.00 3,360 

Type V:  12"x48" under cabinet LED light fixtures 3 EA 70.00 210 70.00 210 140.00 420 

Type X:  Single face exit signs 12 EA 85.00 1,020 125.00 1,500 210.00 2,520 

Twin head emergency light/exit sign combination
units 2 EA 150.00 300 135.00 270 285.00 570 

Double head emergency light fixtures 7 EA 135.00 945 125.00 875 260.00 1,820 
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092 - Lighting and Power $ $ $ $ $ $

FIXTURES (Continued)

Emergency light ballast and connections 50 EA 78.00 3,900 50.00 2,500 128.00 6,400 

Single pole switches 14 EA 12.50 175 45.00 630 57.50 805 

Pilot light switch 1 EA 25.00 25 58.00 58 83.00 83 

Push buttons 10 EA 65.00 650 50.00 500 115.00 1,150 

Occupancy sensors 19 EA 143.00 2,717 102.00 1,938 245.00 4,655 

Occupancy sensor switches 11 EA 70.00 770 50.00 550 120.00 1,320 

Dimmer switches 7 EA 26.00 182 40.00 280 66.00 462 

Four-way dimmer switches 3 EA 50.00 150 65.00 195 115.00 345 

Three-way switches 8 EA 27.00 216 50.00 400 77.00 616 

Three-way low voltage switches 10 EA 27.00 270 50.00 500 77.00 770 

Four-way low voltage switches 3 EA 39.00 117 55.00 165 94.00 282 

POWER

Duplex receptacles 116 EA 12.00 1,392 40.00 4,640 52.00 6,032 

Duplex receptacles, weatherproof, GFCI 14 EA 40.00 560 90.00 1,260 130.00 1,820 
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092 - Lighting and Power $ $ $ $ $ $

POWER (Continued)

Duplex receptacles with twist lock and flexible 
drop cord, ceiling mounted 10 EA 135.00 1,350 80.00 800 215.00 2,150 

Duplex receptacles, GFCI 35 EA 19.00 665 55.00 1,925 74.00 2,590 

Double duplex receptacles 13 EA 24.00 312 55.00 715 79.00 1,027 

Double duplex receptacles, floor mounted 7 EA 170.00 1,190 110.00 770 280.00 1,960 

Special receptacle (dryer) 1 EA 35.00 35 65.00 65 100.00 100 

Junction boxes 17 EA 6.00 102 20.00 340 26.00 442 

Heat trace to rain leader pipe 100 LF 10.00 1,000 3.20 320 13.20 1,320 

Connections to rain leader pipe 8 EA 15.00 120 45.00 360 60.00 480 

Push button and solenoid for gas shut down 1 EA 100.00 100 80.00 80 180.00 180 

Emergency push button at mechanical room 1 EA 100.00 100 80.00 80 180.00 180 

VFD connections 3 EA 25.00 75 50.00 150 75.00 225 

Fractional single phase motor connections 42 EA 25.00 1,050 74.00 3,108 99.00 4,158 

Fractional single phase motor connections,
weatherproof 3 EA 45.00 135 110.00 330 155.00 465 
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092 - Lighting and Power $ $ $ $ $ $

POWER (Continued)

Air handling unit motor connections 3 EA 65.00 195 130.00 390 195.00 585 

Pump motor connections 6 EA 105.00 630 210.00 1,260 315.00 1,890 

Thermal overload switches 42 EA 27.00 1,134 48.00 2,016 75.00 3,150 

Thermal overload switches, weatherproof 3 EA 40.00 120 60.00 180 100.00 300 

Combination starter/disconnect switches 6 EA 250.00 1,500 85.00 510 335.00 2,010 

Combination starter/disconnect switches,
weatherproof 3 EA 310.00 930 110.00 330 420.00 1,260 

20 amp, 4 pole mechanically held lighting 
contactor with photocell and relay 1 EA 650.00 650 225.00 225 875.00 875 

20 amp, 4 pole mechanically held lighting 
contactor with photocell, relay, and override
push button 1 EA 675.00 675 250.00 250 925.00 925 

20 amp, 4 pole mechanically held lighting 
contactor with thermostatic switch 1 EA 650.00 650 225.00 225 875.00 875 

1" diameter EMT conduit 1,550 LF 2.26 3,503 5.80 8,990 8.06 12,493 

3/4" diameter EMT conduit 3,480 LF 1.29 4,489 5.12 17,818 6.41 22,307 

1/2" diameter EMT conduit 2,710 LF 0.83 2,249 3.88 10,515 4.71 12,764 
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092 - Lighting and Power $ $ $ $ $ $

POWER (Continued)

#8 XHHW copper 7,750 LF 0.82 6,355 1.05 8,138 1.87 14,493 

#10 XHHW copper 13,550 LF 0.52 7,046 0.85 11,518 1.37 18,564 

#12 XHHW copper 17,400 LF 0.34 5,916 0.65 11,310 0.99 17,226 

MISCELLANEOUS

Test and tag lighting and power systems 1 LOT 500.00 500 2500.00 2,500 3000.00 3,000 

Electrical mobilization/demobilization,
submittals, etc. 1 LOT 2500.00 2,500 7500.00 7,500 10000.00 10,000 

Manuals and training 1 LOT 250.00 250 1250.00 1,250 1500.00 1,500 

SUBTOTAL: $ 108,105 $ 144,849 $ 252,954 

Labor Premium Time 16.70% 24,190 24,190 

SUBTOTAL: $ 108,105 $ 169,039 $ 277,144 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 21,621 33,808 55,429 

TOTAL ESTIMATED COST: $ 129,726 $ 202,847 $ 332,573 
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093 - Special Electrical Systems $ $ $ $ $ $

FIRE ALARM SYSTEM

Addressable fire alarm control panel with battery 
back up and auto dialer 1 EA 6500.00 6,500 2250.00 2,250 8750.00 8,750 

Pull stations 6 EA 75.00 450 80.00 480 155.00 930 

Pull station, weatherproof 1 EA 110.00 110 95.00 95 205.00 205 

Horn/strobes, ceiling mounted 2 EA 165.00 330 95.00 190 260.00 520 

Horn/strobes, ceiling mounted, weatherproof 5 EA 210.00 1,050 110.00 550 320.00 1,600 

Horn/strobes, wall mounted 20 EA 165.00 3,300 90.00 1,800 255.00 5,100 

Horn/strobes, weatherproof 2 EA 180.00 360 95.00 190 275.00 550 

Strobes 3 EA 82.00 246 60.00 180 142.00 426 

Strobes, weatherproof 4 EA 110.00 440 85.00 340 195.00 780 

Smoke detectors 26 EA 115.00 2,990 98.00 2,548 213.00 5,538 

Duct smoke detectors 3 EA 330.00 990 200.00 600 530.00 1,590 

Heat detectors 11 EA 80.00 880 65.00 715 145.00 1,595 

Tamper switch connection 1 EA 15.00 15 45.00 45 60.00 60 

Flow switch connection 1 EA 15.00 15 45.00 45 60.00 60 
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093 - Special Electrical Systems $ $ $ $ $ $

FIRE ALARM SYSTEM (Continued)

3/4" diameter EMT conduit 2,150 LF 1.29 2,774 5.12 11,008 6.41 13,782 

Alarm wire 2,580 LF 0.48 1,238 0.95 2,451 1.43 3,689 

CATV SYSTEM

CATV headend equipment toner #XQT-916 with
16 port quad tap 1 EA 250.00 250 80.00 80 330.00 330 

Television outlets 7 EA 12.00 84 40.00 280 52.00 364 

Junction boxes 8 EA 6.00 48 20.00 160 26.00 208 

3/4" diameter EMT conduit 560 LF 1.29 722 5.12 2,867 6.41 3,589 

RG-6 coaxial cable 630 LF 0.78 491 0.72 454 1.50 945 

TELEPHONE/DATA

3/4" plywood backboard with two coats white latex
paint 144 SF 2.75 396 3.50 504 6.25 900 

Comm/data racks 2 EA 775.00 1,550 270.00 540 1045.00 2,090 

48-port patch panels 4 EA 120.00 480 260.00 1,040 380.00 1,520 

Wire cable management panels 8 EA 310.00 2,480 170.00 1,360 480.00 3,840 
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093 - Special Electrical Systems $ $ $ $ $ $

TELEPHONE/DATA (Continued)

2-port combination telephone/data jacks, wall
mounted 26 EA 20.00 520 35.00 910 55.00 1,430 

2-port combination telephone/data jacks, wall
mounted, weatherproof 2 EA 27.00 54 50.00 100 77.00 154 

3-port combination telephone/data jacks, wall
mounted 3 EA 30.00 90 60.00 180 90.00 270 

2-port combination telephone/data jacks, floor
mounted 7 EA 112.00 784 79.00 553 191.00 1,337 

Wireless access points 10 EA 110.00 1,100 70.00 700 180.00 1,800 

Building service entrance protective device 1 EA 150.00 150 75.00 75 225.00 225 

Punch down blocks 4 EA 110.00 440 45.00 180 155.00 620 

Plug strips 2 EA 35.00 70 15.00 30 50.00 100 

Main ground bus bar 1 EA 210.00 210 110.00 110 320.00 320 

Ground bus bars at racks 2 EA 136.00 272 60.00 120 196.00 392 

3 KVA UPS 1 EA 6000.00 6,000 2700.00 2,700 8700.00 8,700 

4" diameter EMT conduit 60 LF 24.00 1,440 14.69 881 38.69 2,321 
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093 - Special Electrical Systems $ $ $ $ $ $

TELEPHONE/DATA (Continued)

3/4" diameter EMT conduit 380 LF 1.29 490 5.12 1,946 6.41 2,436 

Cat 6 cable 8,900 LF 0.38 3,382 0.70 6,230 1.08 9,612 

25 pair Cat 6 cable 50 LF 3.45 173 7.50 375 10.95 548 

J-hooks 520 EA 0.75 390 1.60 832 2.35 1,222 

D-rings 7 EA 3.00 21 10.00 70 13.00 91 

ACCESS CONTROL

Access control panel 1 EA 650.00 650 210.00 210 860.00 860 

Card readers 12 EA 410.00 4,920 120.00 1,440 530.00 6,360 

3/4" diameter EMT conduit 1,200 LF 1.29 1,548 5.12 6,144 6.41 7,692 

Wiring 1,320 LF 0.32 422 0.80 1,056 1.12 1,478 

LGP GAS SOLENOID SYSTEM

Control relays to shut gas appliances off with 
wiring 2 EA 150.00 300 110.00 220 260.00 520 

Gas reset button with wiring 1 EA 150.00 150 135.00 135 285.00 285 
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093 - Special Electrical Systems $ $ $ $ $ $

SECURITY CAMERA SYSTEM (ROUGH-IN ONLY)

Note:  Video storage appliance, exterior cameras, 
and camera field patch cords by owner.

24-port UTP patch panel 1 EA 120.00 120 110.00 110 230.00 230 

24-port POE network switch 1 EA 670.00 670 76.00 76 746.00 746 

RJ-45 data ports 3 EA 12.00 36 40.00 120 52.00 156 

Junction boxes 2 EA 6.00 12 20.00 40 26.00 52 

Junction box, weatherproof 1 EA 10.00 10 25.00 25 35.00 35 

3/4" diameter EMT conduit 300 LF 1.29 387 5.12 1,536 6.41 1,923 

Cat 6 cable 350 LF 0.38 133 0.70 245 1.08 378 

FIRE ALERTING SYSTEM

Zone paging system headend equipment
(Bogen #BCM2000) 1 EA 1850.00 1,850 630.00 630 2480.00 2,480 

Speakers, ceiling mounted 43 EA 145.00 6,235 110.00 4,730 255.00 10,965 

Speakers, ceiling mounted, weatherproof 3 EA 210.00 630 135.00 405 345.00 1,035 

Volume controls 33 EA 20.00 660 40.00 1,320 60.00 1,980 
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093 - Special Electrical Systems $ $ $ $ $ $

FIRE ALERTING SYSTEM (Continued)

3/4" diameter EMT conduit 1,900 LF 1.29 2,451 5.12 9,728 6.41 12,179 

Cat 6 speaker cable 2,280 LF 0.39 889 0.75 1,710 1.14 2,599 

MISCELLANEOUS

Test and tag all special electrical systems 1 LOT 500.00 500 2000.00 2,000 2500.00 2,500 

SUBTOTAL: $ 66,348 $ 78,644 $ 144,992 

Labor Premium Time 16.70% 13,134 13,134 

SUBTOTAL: $ 66,348 $ 91,778 $ 158,126 

Subcontractor's Overhead and Profit on Material
and Labor 20.00% 13,270 18,356 31,626 

TOTAL ESTIMATED COST: $ 79,618 $ 110,134 $ 189,752 
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101 - Fixed and Movable Equipment $ $ $ $ $ $

(4) burner gas ranges with ovens 2 EA 1480.00 2,960 120.00 240 1600.00 3,200 

Stainless steel exhaust fans 2 EA 850.00 1,700 250.00 500 1100.00 2,200 

Full size refrigerators 3 EA 1850.00 5,550 100.00 300 1950.00 5,850 

Full size freezer 1 EA 1850.00 1,850 100.00 100 1950.00 1,950 

Heavy duty dishwasher 1 EA 1275.00 1,275 150.00 150 1425.00 1,425 

Heavy duty washer and dryer 1 SET 3000.00 3,000 350.00 350 3350.00 3,350 

Commercial extractor at decontamination room 1 EA 8000.00 8,000 2000.00 2,000 10000.00 10,000 

Commercial dryer at decontamination room 1 EA 4500.00 4,500 800.00 800 5300.00 5,300 

Pre-drying cabinet at decontamination room 1 EA 600.00 600 100.00 100 700.00 700 

Dell 70" LED monitor 1 EA 2400.00 2,400 300.00 300 2700.00 2,700 

Dell 55" LED monitors 4 EA 1150.00 4,600 250.00 1,000 1400.00 5,600 

Dell 70" interactive touch monitors 2 EA 5300.00 10,600 350.00 700 5650.00 11,300 

Scuba compressor 1 EA 32600.00 32,600 750.00 750 33350.00 33,350 

Scuba charge station 1 EA 26780.00 26,780 300.00 300 27080.00 27,080 

Scuba storage rack 1 EA 14688.00 14,688 200.00 200 14888.00 14,888 
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101 - Fixed and Movable Equipment $ $ $ $ $ $

Cascade fill (4) bottles 1 EA 3800.00 3,800 150.00 150 3950.00 3,950 

24"x24"x74" turnout lockers 38 EA 425.00 16,150 60.00 2,280 485.00 18,430 

24"x48"x74" storage lockers 35 EA 370.00 12,950 65.00 2,275 435.00 15,225 

Exercise/fitness equipment (7 items) 1 LOT 45000.00 45,000 4000.00 4,000 49000.00 49,000 

SUBTOTAL: $ 199,003 $ 16,495 $ 215,498 

Labor Premium Time 16.70% 2,755 2,755 

TOTAL ESTIMATED COST: $ 199,003 $ 19,250 $ 218,253 
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102 - Furnishings $ $ $ $ $ $

Note:  All furniture, beds, tables, desks, file cabinets, etc. with separate contract.

Walk-off mat 150 SF 13.00 1,950 1.10 165 14.10 2,115 

Exterior window black out shades at dorms (7) 105 SF 12.00 1,260 3.50 368 15.50 1,628 

Exterior window blinds (13) 445 SF 9.20 4,094 1.25 556 10.45 4,650 

Interior window blinds 40 SF 9.20 368 1.25 50 10.45 418 

SUBTOTAL: $ 7,672 $ 1,139 $ 8,811 

Labor Premium Time 16.70% 190 190 

TOTAL ESTIMATED COST: $ 7,672 $ 1,329 $ 9,001 
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$ $ $ $ $ $

MOBILIZATION AND DEMOBILIZATION

Mobilization and demobilization 1 LS 3000.00 3,000 5000.00 5,000 8000.00 8,000 

Barge freight (incidental, rest with unit rates) 50 TONS 350.00 17,500 50.00 2,500 400.00 20,000 

Miscellaneous air freight 2,500 LBS 1.25 3,125 0.25 625 1.50 3,750 

SITE STAFF

Project manager (part-time) 240 HRS 115.00 27,600 115.00 27,600 

Superintendent 15 MOS 200.00 3,000 13500.00 202,500 13700.00 205,500 

Quality control (part-time) 12 MOS 150.00 1,800 6000.00 72,000 6150.00 73,800 

Expediting (part-time) 13 MOS 150.00 1,950 3500.00 45,500 3650.00 47,450 

Scheduling and estimating 13 MOS 150.00 1,950 3750.00 48,750 3900.00 50,700 

Clerical/timekeeper 13 MOS 150.00 1,950 2850.00 37,050 3000.00 39,000 

TEMPORARY CONSTRUCTION

Site trailer/office and equipment 13 MOS 1250.00 16,250 350.00 4,550 1600.00 20,800 

Staging areas, signs, temporary protection, etc. 13 MOS 300.00 3,900 500.00 6,500 800.00 10,400 

Utilities 13 MOS 1500.00 19,500 100.00 1,300 1600.00 20,800 

Communications, faxes, etc. 13 MOS 600.00 7,800 50.00 650 650.00 8,450 
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$ $ $ $ $ $

EQUIPMENT AND TOOLS

Earthwork equipment, pick-ups, trucks, pumps, 
welders, compressors, hoisting equipment, etc. 13 MOS 5200.00 67,600 500.00 6,500 5700.00 74,100 

Scaffolding 6 MOS 1250.00 7,500 150.00 900 1400.00 8,400 

Hand tools 13 MOS 1200.00 15,600 1200.00 15,600 

Consumables:  cleaning products, safety
equipment, etc. 13 MOS 1750.00 22,750 100.00 1,300 1850.00 24,050 

Fuel for equipment (400 gallons/month) 13 MOS 1400.00 18,200 1400.00 18,200 

Equipment labor 240 HRS 65.00 15,600 65.00 15,600 

MISCELLANEOUS

Miscellaneous materials testing 1 LOT 3500.00 3,500 3500.00 3,500 

Regular clean-up 13 MOS 150.00 1,950 1250.00 16,250 1400.00 18,200 

Final clean-up and punch list 18,438 SF 0.12 2,213 0.28 5,163 0.40 7,376 

Dumpsters (2) 13 MOS 800.00 10,400 800.00 10,400 

Porta cans and cleaning (3) 13 MOS 250.00 3,250 50.00 650 300.00 3,900 

Regular debris disposal 13 MOS 350.00 4,550 750.00 9,750 1100.00 14,300 

Daily loading and unloading 13 MOS 150.00 1,950 1300.00 16,900 1450.00 18,850 
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$ $ $ $ $ $

LABOR EMPLOYMENT COSTS

Per diem (85% imported crew) 4,385 MD 165.00 723,525 165.00 723,525 

Travel costs (85% imported crew) 130 RT 500.00 65,000 500.00 65,000 

MISCELLANEOUS

State of Alaska Dept. of Labor filing fee 
(1% of labor) 1 LOT 5000.00 5,000 5000.00 5,000 

SUBTOTAL: $ 1,034,713 $ 527,538 $ 1,562,251 

Home Office 3.00% 313,624 

Overhead and Profit 8.50% 915,258 

Bonds 0.85% 99,305 

Insurances 1.15% 135,496 

TOTAL ESTIMATED COST: $ 3,025,934 
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$ $ $ $ $ $

131 - ESTIMATOR'S CONTINGENCY

The estimator's allowance for architectural and
engineering requirements that are not apparent
at this level of design documentation 7.50% $ 893,835 

132 - ESCALATION CONTINGENCY

The allowance for escalation from the date of
estimate to the proposed bid date of January 1, 2020
at the rate of 3.50% per annum (10 months) 2.91% $ 372,819 

TOTAL ESTIMATED COST: $ 1,266,654 


