
VCT Electrical Upgrades ‐ contract no. 1473
Data Date: 7/19/2019

DOCUMENT DESCRIPTION AMOUNT
Original Contract 3,296,070.00$        
Change Order #1 Add 4th MDP Section; eliminate power factor correction equipment (49,351.54)$             3,246,718.46$        
Change Order #2 Additional (empty) condiut in trenches for camera project or future use 15,069.60$               3,261,788.06$        

Current Contact TOTAL 3,261,788.06$        
‐1.04% % Change


