Task Component

Kick Off
Kick-off Meeting
Research

Task 1
Concept Development
Submittal: Concepts
Meeting: Concepts
Preferred Development
Submittal: Preferred
Meeting: Preferred/Sign Placement

Task 2
Site Visit: Sign Placement
Submittal: Sign Placement

Task 3 (to be contracted)
100% Development
Submittal: 100%
Meeting: 100%

Task 4 (to be contracted)
Phase | Development
Submittal: Phase |
Meeting: Phase | Designs
Final edits
FINAL Submittal

Task 5 (to be contracted)
Quote requests
Submittal: Sent to printer

Out of Office (0.0.0)
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Valdez Wayfinding Master Schedule
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-Submittal

COV Review Due
Meeting

Work in Progress
COV Review Period

*Expected production and delivery of signs to Valdez is 8
weeks. Targeted installation in early May

Chris, Contracting
Linda, Project Manager
Christine, Designer
Martha, Client




