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Kick Off

Kick‐off Meeting
Research

Task 1
Concept Development
Submittal: Concepts
Meeting: Concepts
Preferred Development
Submittal: Preferred
Meeting: Preferred/Sign Placement

Task 2
Site Visit: Sign Placement
Submittal: Sign Placement

Task 3 (to be contracted)
100% Development
Submittal: 100%
Meeting: 100%

Task 4 (to be contracted)
Phase I Development
Submittal: Phase I
Meeting: Phase I Designs
Final edits
FINAL Submittal

Task 5 (to be contracted)
Quote requests
Submittal: Sent to printer *

Submittal Work in Progress
COV Review Due COV Review Period
Meeting

Out of Office (O.O.O)
Chris, Contracting

Linda, Project Manager
Christine, Designer

Martha, Client

Valdez Wayfinding Master Schedule

*Expected production and delivery of signs to Valdez is 8 
weeks. Targeted installation in early May

November December January February


