



**City of Valdez
Contract Amendment #1**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and

Alaska Scrap & Recycling, LLC (“Consultant”), is to the following AGREEMENT dated the 12th day of May, 2025:

Project: Scrap Barge & Recycling
Project No: 24-350-0600
Contract No.: 2360
Cost Code: 350-0600-55000

Consultant’s project manager under this agreement is Jeff Riley.

City’s project manager is Bart Hinkle.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Additional scrap has been collected and requires processing and final barge load out was unable to occur in 2025 and will happen August 2026.

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall be modified to include services in 2026 for scrap processing, car processing, barge loadout and hauling and on-site abatement of nuisance properties. Work will be compensated in a time and materials manner per the rates described below in an amount not to exceed \$700,000. The term of the contract is extended through June 1, 2027. All property abatement will be coordinated with the Project Manager and estimated in advance of commencing clean-up to verify budget availability.

Vehicle Processing - \$198/ea
Freon Removal - \$28/ea
Scrap Processing (Base) - \$229.13/ton
Scrap Processing (special) - \$335
Excavator - \$250/hr
Shear - \$300/hr
Tractor Trailer -\$195/hr

General Labor - \$85/hr
Tow Truck Mob to Valdez \$1500/ea
Tow Truck (1hr min) -\$150/hr
Tow Truck (winch-outs) -Add \$85/hr
Loading/Trucking - \$34.10/ton
Barging - \$142.50/ton
Material Offset, Sale – Market Rate

Agreement for Services
Project: Scrap Barge & Recycling
Project No.: 24-350-0600
Contract No.: 2360
Cost Code: 350-0600-55000



ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$750,000.00

Amount Changed by previously authorized Amendment: \$0.00

AGREEMENT Amount prior to this Amendment: \$750,000.00

Amount of this Amendment: \$700,000.00

New total AGREEMENT amount including this Amendment: \$1,450,000.00

ARTICLE 4. Extent of Agreement:

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

Signatures on next page

Agreement for Services
Project: Scrap Barge & Recycling
Project No.: 24-350-0600
Contract No.: 2360
Cost Code: 350-0600-55000



ALASKA SCRAP & RECYCLING, LLC

**CITY OF VALDEZ, ALASKA
APPROVED:**

Name of Company Rep Authorized to Sign

Dennis Fleming, Mayor

BY: _____

Date: _____

TITLE: _____

ATTEST:

DATE: _____

FEDERAL ID #: _____

Sheri L. Pierce, MMC, City Clerk

Date: _____

Signature of Company Secretary or Attest

Nathan Duval, City Manager

Date: _____

Date: _____

RECOMMENDED:

Bart Hinkle, Interim Public Works Director

Date: _____