

**City of Valdez
Contract Amendment # 3**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and DEAN DAY DBA DAY ENGINEERING (“Consultant”), is to the following AGREEMENT dated the 1st day of October, 2019:

Project: Sewer Force Main Replacement

Project No: 18-310-2536

Contract No.: 1537

Cost Code: 310-2536-58010

Consultant’s project manager under this agreement is Dean Day.

City’s project manager is Lindy Vititow.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Additional Construction Administration and Special Inspections, due to the delays encountered during directional drilling. Originally, all directional drilling work was to be completed in August 2024. Directional drilling work to now continue in late spring of 2025, there will be an additional two months of on-site special inspections needed that were not anticipated within the original design contract.

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall be modified as specified in the attached proposal dated November 19, 2024, which is hereby incorporated by this reference.

ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$586,300.00


Amount Changed by previously authorized Amendment #1 and #2: \$3,456,600.00

AGREEMENT Amount prior to this Amendment: \$4,042,900.00

Amount of this Amendment #3: \$300,000.00

New total AGREEMENT amount including this Amendment #3: \$4,342,900.00

Agreement for Professional Services
Project: Sewer Force Main Replacement
Project No. 18-310-2536
Contract No. 1537
Cost Code: 310-2536-58010



ARTICLE 4. Extent of Agreement:

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

DEAN DAY DBA DAY ENGINEERING

**CITY OF VALDEZ, ALASKA
APPROVED:**

Name of Company Rep Authorized to Sign

Dennis Fleming, Mayor

BY: _____

Date: _____

TITLE: _____

ATTEST:

DATE: _____

FEDERAL ID #: _____

Sheri L. Pierce, MMC, City Clerk

Date: _____

Signature of Company Secretary or Attest

John Douglas, City Manager

Date: _____

Date: _____

**APPROVED AS TO FORM:
Brena, Bell & Walker P.C.**

RECOMMENDED:

Jon S. Wakeland

Nathan Duval, Capital Facilities Director

Date: _____

Date: _____