



**City of Valdez
Contract Amendment #4**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and PND Engineers, INC (“Consultant”), is to the following AGREEMENT dated the 29th day of March, 2023:

Project: Valdez SBH H-K Major Reconstruction

Project No: 20-310-6441

Contract No.: 1791

Cost Code: 310-6441-58000

Consultant’s project manager under this agreement is Chip Courtright.

City’s project manager is Austin Rake.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Contract Amendment 4 includes additional costs for the following tasks: Redesign efforts associated with H-K float layout modifications, construction administration and home office support including inspection services at float manufacturing facility, on-site inspection services from PND staff during active construction, extension of project duration and manufacturer coordination efforts, as well as inclusion of harbor utility design work shown on the original proposal.

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall be modified as specified in Appendix A and B, which is hereby incorporated by this reference.

ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$734,663.00

Amount Changed by previously authorized Amendment: \$23,979.00

AGREEMENT Amount prior to this Amendment: \$758,642.00

Amount of this Amendment: \$360,308.00

New total AGREEMENT amount including this Amendment: \$1,118,950.00



ARTICLE 4. Extent of Agreement:

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

PND Engineers, INC

**CITY OF VALDEZ, ALASKA
APPROVED:**

Name of Company Rep Authorized to Sign

Sharon Scheidt, Mayor

BY: _____

Date: _____

TITLE: _____

ATTEST:

DATE: _____

FEDERAL ID #: _____

Sheri L. Pierce, MMC, City Clerk

Date: _____

Signature of Company Secretary or Attest

Mark Dettter, City Manager

Date: _____

Date: _____

RECOMMENDED:

Nathan Duval, Capital Facilities Director

Date: _____