

**City of Valdez
Contract Amendment #5**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and BEZEK-DURST-SEISER, INC., (“Consultant”), is to the following AGREEMENT dated the 17th day of May, 2022:

Project: HHES Roofs, Doors & Siding Design
Project No: 21-310-9516
Contract No.: 1916
Cost Code: 310-9516-58000

Consultant’s project manager under this agreement is Bryce Hamels.
City’s project manager is Scott Benda.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: The structural drawings require special inspections for the post-installed anchors. The number of special inspections required for the project is difficult to determine and will depend on the contractor’s means and methods, construction schedule, and coordination of the work. To accommodate this effort, a not-to-exceed, time and materials initial budget number that will account for EMC Engineering Day Rates and BDS time managing and coordinating the special inspection efforts. \$25,000

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall remain unchanged. The completion date remains January 31, 2025.

ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$646,756


Amount Changed by previously authorized Amendments: \$48,087

AGREEMENT Amount prior to this Amendment: \$694,843

Amount of this Amendment: \$25,000

New total AGREEMENT amount including this Amendment: \$719,843

Agreement for Services
Project: HHES Roofs, Doors & Siding Design
Project No. 21-310-9516
Contract No. 1916
Cost Code: 310-9516-58000



ARTICLE 4. Extent of Agreement:

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

BEZEK-DURST-SEISER, INC.

Bryce Hamels

Name of Company Rep Authorized to Sign

BY: Bryce Hamels
164ACC682BAE484...

TITLE: Associate

DATE: 1/3/2024 | 8:22 AM AKST

FEDERAL ID #: 92-0083343

3330 C Street, STE 200

Mailing Address

Anchorage, AK 99503

City, State, Zip Code

Signature of Company Secretary or Attest

Date: _____

CITY OF VALDEZ, ALASKA

APPROVED:

DocuSigned by:
John Douglas
FA8DD764BEC4E2...

John Douglas, City Manager

Date: 1/8/2024 | 3:17 PM AKST

RECOMMENDED:

DocuSigned by:
Nathan Duval
F259023D98294C0...

Nathan Duval, Capital Facilities Director

Date: 1/3/2024 | 8:55 AM AKST