

**City of Valdez
Contract Amendment #2**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and Kinney Engineering, LLC (“Consultant”), is to the following AGREEMENT dated the 29th day of July, 2021:

Project: Pavement Management phase III – Whalen Ave

Project No: 2-310-1200

Contract No.: 1801

Cost Code: 310-1115-58000

Consultant’s project manager under this agreement is Josh Cross.

City’s project manager is Brad Sontag.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Kinney Engineering will be providing design support during construction for the Whalen Avenue project. This will include a time extension to the agreement.


ARTICLE 2. Scope of Work - Period of Performance

Scope of work to the above referenced AGREEMENT shall be modified as specified in attached Proposal, which is hereby incorporated by this reference.

The period of Performance to the above referenced agreement shall be modified as follows:

- The period of performance is increased by 160 days. The new completion date for this Agreement is October 31, 2022.

Agreement for Services
Project: Pavement Management Phase III –
Whalen Ave
Project No. 20-310-1200
Contract No. 1801
Cost Code: 310-1115-58000



ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$142,926.00

Amount Changed by previously authorized Amendment: \$0.00

AGREEMENT Amount prior to this Amendment: \$142,926.00

Amount of this Amendment: \$90,763.00

New total AGREEMENT amount including this Amendment: \$233,689.00

ARTICLE 4. Extent of Agreement:


The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

Agreement for Services
Project: Pavement Management Phase III –
Whalen Ave
Project No. 20-310-1200
Contract No. 1801
Cost Code: 310-1115-58000



KINNEY ENGINEERING, LLC

**CITY OF VALDEZ, ALASKA
APPROVED:**

Name of Company Rep Authorized to Sign

Sharon Scheidt, Mayor

BY: _____

Date: _____

TITLE: _____

ATTEST:

DATE: _____

Sheri L. Pierce, MMC, City Clerk

FEDERAL ID #: _____

Date: _____

Signature of Company Secretary or Attest

Mark Detter, City Manager

Date: _____

Date: _____

**APPROVED AS TO FORM:
Brena, Bell & Walker P.C.**

RECOMMENDED:

Jon S. Wakeland

Nathan Duval, Capital Facilities Director

Date: _____

Date: _____



May 20, 2022

Brad Sontag
Capital Facilities Project Manager
City of Valdez
PO Box 307
Valdez, AK 99686

Subject: **Valdez Pavement Management Phase II – Whalen Drive**
Project No. 20-210-1200
Contract No. 1081
Design Support for Construction Fee Estimate

Dear Mr. Sontag:

Thank you for requesting Kinney Engineering, LLC (KE) provide design support services during construction for the Whalen Avenue project. As requested, KE has prepared a fee estimate for professional engineering services to support construction of the project. KE's proposed fee for construction support is \$90,763.

KE proposes to complete the following on a Time and Expense (T&E) basis:

- Coordinate with City of Valdez and R&M on construction related questions, required changes, and engineering analyses
- Participate in the Pre-Construction Conference
- Participate in progress meetings
- Review contractor submittals
- Respond to Requests for Information and Questions
- Review Design Change/Variance Requests (DCVRs)
- Prepare Addendums
- Assist with closeout documentation

Should you have questions or need to discuss our proposed services or fee, please e-mail me at joshcross@kinneyeng.com; or call me directly at (907) 707-1208. We look forward to working with you to construct Whalen Avenue.

Sincerely,

Kinney Engineering, LLC

A handwritten signature in blue ink, appearing to read 'JH Cross', is positioned above the typed name of the sender.

Joshua E. Cross, PE, PTOE
Project Manager