


Accounts and amounts

310-115-58000 - \$18,000

350-0310-55000.2203 - \$20,554.77



**City of Valdez
Contract Amendment #1**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, (“City”) and R&M CONSULTANTS, INC., (“Consultant”), is to the following AGREEMENT dated the 28th day of April, 2022:

Project: Construction Administration and Special Inspection Services - Whalen Avenue and St. Patrick Subdivision

Project No: 20-310-1200

Contract No.: 1917

Cost Code: 310-1115-58000

Consultant’s project manager under this agreement is Paul Hetzel.

City’s project manager is Brad Sontag.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Additional services were needed to provide CA services and inspections for the East Hanagita Roadway and Utility improvements project. Also, construction administrative and inspection services were needed for an extended amount of time due to the long lead time of materials for the Whalen Avenue and St. Patrick subdivision Project.

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall be modified as specified in Appendix A and B, which is hereby incorporated by this reference.

ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$262,567.20

Amount Changed by previously authorized Amendment: \$0.00


AGREEMENT Amount prior to this Amendment: \$262,567.20

Amount of this Amendment: \$38,554.77

New total AGREEMENT amount including this Amendment: \$301,121.97

Agreement for Services

Project: CA and Special Inspection Services
Whalen Avenue and St. Patrick Subdivision
Project No. 20-310-1200
Contract No. 1917
Cost Code: 310-1115-58000



ARTICLE 4. Extent of Agreement:

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

R&M CONSULTANTS, INC.

Lendle C. Story

Name of Company Represented Authorized to Sign

BY: 
5C9DC523DA7E409...

TITLE: CEO

DATE: 12/7/2023 | 3:32 PM PST

FEDERAL ID #: 92-0064353

9101 Vanguard Drive

Mailing Address

Anchorage, AK, 99507

City, State, Zip Code

Signature of Company Secretary or Attest

Date: _____

CITY OF VALDEZ, ALASKA

APPROVED:

DocuSigned by: 
FA8DDD764BEC4E2...
John Douglas, City Manager

Date: 12/11/2023 | 11:39 AM AKST

RECOMMENDED:

DocuSigned by: 
F259023D98294C0...
Nathan Duval, Capital Facilities Director

Date: 12/7/2023 | 2:36 PM AKST