

Summary of Proposals Received

Bid Opening - March 7, 2022 at 2:00 PM

Hermon Hutchens Elementary School  
Flooring and Phased Renovations  
Project: Phase 1  
Contract No.: 1877  
Project No.: 21-350-2104

		Rainbow Builders, Inc		Build Alaska General		Wolverine Summit JV		Eastside Carpet Co LLC	
Item	Quantity	Price	Extension	Price	Extension	Price	Extension	Price	Extension
Bid Schedule Page 1 of 2									
1 Mobilization and Demobilization - LS	1.0000	\$5,000.00	\$5,000.00	\$39,876.00	\$39,876.00	\$30,000.00	\$30,000.00	\$21,725.00	\$21,725.00
2 All Work and Materials per Construction Documents and Specifications - LS	1.0000	\$353,995.00	\$353,995.00	\$316,600.00	\$316,600.00	\$337,000.00	\$337,000.00	\$419,688.00	\$419,688.00
3 Submittals, Shop & Record drawings, O&M Manuals, and close-out punchlist - LS	1.0000	\$2,500.00	\$2,500.00	\$13,500.00	\$13,500.00	\$10,000.00	\$10,000.00	\$5,000.00	\$5,000.00
4 Owner's Construction Contingency Allowance - LS	1.0000	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00
**PLEASE NOTE** The following unit pricing is required for bids to be accepted. These additional unit prices are for quantities beyond base bid amount.									
ADD 1 Cast Underlayment, Preparation, and Installation (up to 1/4" thickness) - SF	1.0000	\$5.00	\$5.00	\$4.25	\$4.25	\$3.25	\$3.25	\$3.50	\$3.25
ADD 2 Moisture Vapor Mitigation System, Preparation, and Installation - SF	1.0000	\$4.00	\$4.00	\$4.30	\$4.30	\$3.30	\$3.30	\$3.25	\$3.50
6 Items Totals			\$376,495.00		\$384,976.00		\$392,000.00		\$461,413.00

The bid totals are subject to correction after the bids have been completely reviewed.

Totals have been reviewed  
Totals have been corrected

✓
N/A

I hereby certify that the above is a true and correct summary of proposals received.

*Lindy Vitale*

Project Manager