

HHES and VHS Generator Replacement ; Contract Number 1615				
Data Date:	1/22/2021			
DOCUMENT	DESCRIPTION	AMOUNT		
Original Contract		\$ 1,005,820.00		
Change Order #1	Sound Attenuation Upgrade to 75 dB and 2-hr Fire Wall	\$ 15,660.00		
Change Order #2	Relocate UG Conduit for Light Pole	\$ 4,380.00		
Change Order #3	T&M GMS shutdown outside of regular work hours.	\$ 10,000.00		
Change Order #4	Temporary 800 AMP Breakers at HHES, GMS, & VHS	\$ 10,981.62		
Change Order #5	Return Fuel Line Repalcement & Pressure Test @ VHS	\$ 10,443.62		
Change Order #6	Replace Failed Breaker @ HHES	\$ 2,101.82		
Change Order #7	VHS/GMS Generator Annunciator, wiring for light fixture at old VHS gen buildnig	\$ 3,700.41		
Change Order #8	Replace motorized anti-siphon valve with mechanical anti-siphon valve at HHES	\$ 2,337.95		
Change Order #9	Replace GMS/VHS DDC with Meridian Systems	\$ 35,278.87		
			\$ 94,884.29	\$ Change
	Current Contact TOTAL	\$ 1,100,704.29		
			9.43%	% Change