

VCT Electrical Upgrades - contract no. 1473				
Data Date: 7/19/2019				
DOCUMENT	DESCRIPTION	AMOUNT		
Original Contract		\$ 3,296,070.00		
Change Order #1	Add 4th MDP Section; eliminate power factor correction equipment	\$ (49,351.54)	\$ 3,246,718.46	
Change Order #2	Additional (empty) conduits in trenches for camera project or future use	\$ 15,069.60	\$ 3,261,788.06	
	Current Contact TOTAL	\$ 3,261,788.06		
			-1.04%	% Change