



**City of Valdez
Contract Amendment #1**

THIS AMENDMENT between the CITY OF VALDEZ, ALASKA, ("City") and DOWL, LLC ("Consultant"), is to the following AGREEMENT dated the 6th day of October, 2022:

Project: Glacier Stream Erosion Mitigation Design

Project No: 21-350-0406

Contract No.: 1969

Cost Code: 350-0750-55000.406

Consultant's project manager under this agreement is Bradley Melocik.

City's project manager is Scott Benda.

ARTICLE 1. Justification

The above referenced AGREEMENT requires modification due to the following requirements or conditions: Perform additional survey work as outlined by the Alaska Dept of Natural Resources (DNR) along the Valdez Glacier Stream. Coordinate necessary survey work and setting of new monuments with Stanley Brown of DNR.

ARTICLE 2. Scope of Work - Period of Performance

Scope of work and/or Period of Performance to the above referenced AGREEMENT shall be modified as specified in Appendix A and B, which is hereby incorporated by this reference.

ARTICLE 3. Compensation

Original amount of the AGREEMENT: \$94,084

Amount Changed by previously authorized Amendment: \$0.00

AGREEMENT Amount prior to this Amendment: \$94,084

Amount of this Amendment: \$21,158.50

New total AGREEMENT amount including this Amendment: \$115,242.50

Agreement for Services**Project: Glacier Stream Erosion Mitigation Design****Project No. 21-350-0406****Contract No. 1969****Cost Code: 350-0750-55000.406****ARTICLE 4. Extent of Agreement:**

The above referenced AGREEMENT, including this and all previously authorized Amendments and appendices, represents the entire and integrated AGREEMENT between the City and the Contractor.

Nothing contained herein may be deemed to create any contractual relationship between the City and any Subconsultants or material suppliers; nor may anything contained herein be deemed to give any third party a claim or right of action against the City or the Contractor which does not otherwise exist without regard to this AMENDMENT.

All terms, conditions, and provisions of the above referenced AGREEMENT, to include all previously authorized Amendments, remain in full force and effect, except as specifically modified herein by this AMENDMENT.

IN WITNESS WHEREOF, the parties to this presence have executed this AMENDMENT in two (2) counterparts, each of which shall be deemed an original, on the date first mentioned above.

DOWL, LLC**Name of Company Rep Authorized to Sign**

SIGNATURE: DocuSigned by: Bradley Melocik
9120BCB742C7476...

TITLE: Project Manager**DATE:** 5/12/2023 | 3:47 PM AKDT**FEDERAL ID #:** 92-01663015015 Business Park Boulevard, Suite 4000**Mailing Address**Anchorage, AK 99503**City, State, Zip Code****Signature of Company Secretary or Attest****Date:** _____**CITY OF VALDEZ, ALASKA****APPROVED:**

DocuSigned by: Nate Duval
F250029D9029468...
Nate Duval, Interim City Manager

Date: 5/12/2023 | 4:34 PM AKDT**RECOMMENDED:**

DocuSigned by: Scott Benda
0DB1509BF4CB4E4...
Scott Benda, Acting Capital Facilities Director

Date: 5/12/2023 | 4:21 PM AKDT