



CHANGE ORDER
CITY OF VALDEZ

TO: F & W Construction Company, Inc.
3821 Dee Circle
Anchorage, AK 99516

DATE ISSUED: September 5, 2018
CHANGE ORDER NO. 04
COST CODE NO. 312-6400-58000
PROJECT NO. 17-312-6400
CONTRACT NO. 1370

PROJECT: Kelsey Dock Interpretive Center – Phase I

Distribution to:

Engineering _____
Owner _____
Contractor _____
Other _____

You are directed to make the changes in this CONTRACT as follows:

Install (16) each Electric Heaters in soffit per RFI 12 and ECI's email narrative dated 7/20/18, and as shown in redlined sheet A9.1. Please note the following: 1. Include rough openings only in soffit framing, no GWB "tent" is included. Back of heater to be exposed above soffit finish. 2. Attached qualifications concerning available power and circuits by Puffin Electric. 3. All engineering to be provided by ECI, per RFP 4A.

Justification:

Stakeholder request to include heaters to make the canopy a more functional space during various times of the year.

Not valid until signed by both the Mayor and City Clerk. Signature of Contractor indicates his agreement herewith, including any adjustment in **CONTRACT** sum or **CONTRACT** time.

| | |
|---|------------------------|
| The original CONTRACT sum was | \$ <u>2,728,168.00</u> |
| Change by previously authorized Amendments | \$ <u>(57,362.56)</u> |
| The CONTRACT sum prior to this Change Order was | \$ <u>2,673,805.44</u> |
| The CONTRACT sum will be <i>increased</i> by this Change Order | \$ <u>56,125.64</u> |
| New CONTRACT sum including this Change Order will be | \$ <u>2,729,931.08</u> |

CONTRACT time will be *unchanged*. The date of Substantial Completion as of the date of this Change Order therefore is February 11, 2019.

Agreement Between City of Valdez and
F & W Construction Company, Inc.
Project: Kelsey Dock Interpretive Center – Phase I
Contract No.: 1370, Change Order 4
Page 2 of 2

CONTRACTOR:
F & W CONSTRUCTION COMPANY, INC.

Name of Company Rep Authorized to Sign

By: _____

Title: _____

Date: _____

Federal ID #: _____

CORPORATE SEAL

Attest: _____
Corporate Secretary

APPROVED AS TO FORM:
Brena, Bell & Clarkson, P.C.

Jon S. Wakeland

Date: _____

CITY OF VALDEZ, ALASKA
APPROVED:

Jeremy O'Neil, Mayor

Date: _____

ATTEST:

Sheri L. Pierce, MMC, City Clerk

Date: _____

Elke Doom, City Manager

Date: _____

RECOMMENDED:

Nathan Duval, Capital Facilities Director

Date: _____