

WEST KLUTINA - REPLAVE, GUTTER & SIDEWALK REPLACEMENT contract no. 1380

DOCUMENT	DESCRIPTION	AMOUNT
Original Contract		\$ 1,680,871.00
Change Order #1	Install HDPE conduit for fiber optics	\$ 34,200.00
Change Order #2	Relocate 3 newly installed light piles for light pole base foundations	\$ 23,500.00
Change Order #3	Additional survey costs and punch list items not on the original construction documents	\$ 25,726.48
Change Order #4	Remove excess material from the snow lot on the corner of Hazelet and West Klutina	\$ 38,000.00
TOTAL		<u>\$ 1,802,297.48</u>