

SEVEN BUILDING ROOF REPLACEMENTS contract no. 1379

| DOCUMENT | DESCRIPTION | AMOUNT |
|-------------------|--|------------------------|
| Original Contract | | \$ 1,705,000.00 |
| Change Order #1 | Rot and Framing - District Office Building and City Hall | \$ 31,201.00 |
| Change Order #2 | Senior Center Canopy | \$ 10,950.00 |
| Change Order #3 | Rot and Framing - District Office Building | \$ 30,147.00 |
| TOTAL | | <u>\$ 1,777,298.00</u> |