

SEVEN BUILDING ROOF REPLACEMENTS contract no. 1379

DOCUMENT	DESCRIPTION	AMOUNT
Original Contract		\$ 1,705,000.00
Change Order #1	Rot and Framing - District Office Building and City Hall	\$ 31,201.00
Change Order #2	Senior Center Canopy	\$ 10,950.00
Change Order #3	Rot and Framing - District Office Building	\$ 30,147.00
Change Order #4	Rot and Framing - City Hall and Harbor Master	\$ 22,189.00
Change Order #5	Nailers and sheeting - Fire Station and Community Development	\$ 34,210.00
TOTAL		\$ 1,833,697.00