

Valdez Swimming Pool Renovation contract no. 1328 - Burkhart Croft Architects, LLC

DOCUMENT	DESCRIPTION	AMOUNT	Cumulative CCO	Cumulative Contract
Original Contract	Pool Liner Replacement	\$ 30,792.00	0	\$ 30,792.00
Contract Amendment #1	Added Scope Main Pool Locker Rooms	\$ 24,523.00	\$ 24,523.00	\$ 55,315.00
Contract Amendment #2	Added Scope - Front Office, Family Locker Room, LED Lighting, Ducting evaluation	\$ 25,652.00	\$ 50,175.00	\$ 80,967.00
Contract Amendment #3	Updated Cost Estimate - Pool Area	\$ 3,003.00	\$ 53,178.00	\$ 83,970.00
Contract Amendment #4	Updated Cost Estimate - Locker Rooms	\$ 3,137.00	\$ 56,315.00	\$ 87,107.00
Contract Amendment #5	Additional construction administration services and one additional site visit	\$ 24,181.00	\$ 80,496.00	\$ 111,288.00
		TOTAL \$ 111,288.00		