

N. MEYRING PARK PAVILION contract no. 1525

DOCUMENT	DESCRIPTION	AMOUNT
Original Contract		\$ 363,800.00
Change Order #1	upgraded UL listed fireplace, install false tails on glu-lam trusses, install new trex fascia	\$ 22,223.92
CURRENT TOTAL CONTRACT		<u>\$ 386,023.92</u>

\$ 386,023.92