PVMC Copper Pipe	Repalcement - Construction; Contract Number 1520				
Data Date:	6/10/2020				
DOCUMENT	DESCRIPTION	AMOUNT			
Original Contract		\$	2,000,683.00		
Change Order #1	Repairs for water leak in C121	\$	38,896.00	\$ 2,039,579.00	
	Current Contact TOTAL	\$	2,039,579.00		
				1.94%	% Change